

Public engagement launch
June 2019

Stakeholder interviews
June 2019

Newsletter #1 delivered to project area
June 2019

Listening and mapping session
June 26, 2019

Online survey and mapping tool
June 2019

Public engagement report
November 2019

Issue RFP
November 2019

Public Engagement
Fall 2020

Next phase of study
Early 2020

Construction*
Timing to be determined

*Subject to Council approval and funding