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1804000508 Inkster-Keewatin/Brookside   M 2008 32,102,000 23,249,716 23,241,635 8,081 99.97

1804100414 King Edward-Legion/Dublin 2014 2,050,000 4,043,337 2,461,272 1,582,065 60.87

1804100514 Henderson-McLeod/Springfield 2014 3,100,000 3,089,925 2,412,355 677,570 78.07

1804100814 Route 90-Ness/Ellice 2014 2,130,000 2,123,078 1,910,463 212,615 89.99

1804100914 Lag-Cottonwood/Dugald 2014 2,650,000 2,659,483 2,109,752 549,731 79.33

1804101014 Main-Smithfield/Inkster 2014 471,000 621,000 556,513 64,487 89.62

1804101114 Portage-Sherburn/Memorial 2014 5,315,000 4,804,226 3,949,302 854,924 82.20

1804101214 Portage-Minto/Empress 2014 3,000,000 3,718,750 3,558,385 160,365 95.69

1804101314 Sherbrook-Maryland/Ellice 2014 2,750,000 2,741,063 1,923,134 817,929 70.16

1804101514 Sturgeon/Murray Rndabt 2014 - 5,421,000 4,952,393 468,607 91.36

1804101614 Downtown Regional Streets 2014 - 2,196,750 2,052,746 144,004 93.44

1804300214 PC-Grassie Blvd. & Molson St. 2014 - 90,000 64,103 25,897 71.23

1804300314 PC-McPhillips/Corydon/Fort/LSR 2014 - 150,000 18,710 131,290 12.47

1804300414 PC-Corydon/LSR-13-R-02 2014 - 65,000 25,744 39,256 39.61

1803000115 Design for Build Canada Fund M 2015 5,200,000 3,200,000 - 3,200,000 0.00

1804100215 Pemb SB-Baidmore/Kirkbridge 2015 3,800,000 4,415,650 4,329,366 86,284 98.05

1804100315 Selkirk-Salter/ McGregor 2015 4,000,000 3,987,000 3,608,581 378,419 90.51

1804100415 Selkirk-McGregor / Arlington 2015 4,000,000 3,987,000 3,624,652 362,348 90.91

1804100515 St. James - Maroons / Ness 2015 2,900,000 2,890,575 439,741 2,450,834 15.21

1804100615 St. James - Ness / Portage 2015 2,100,000 2,093,175 265,708 1,827,467 12.69

1804100715 Osborne- Broadway / St. Mary 2015 1,950,000 1,943,663 1,424,898 518,765 73.31

1804100815 Sherbrook -Ellice/ Notre Dame 2015 1,100,000 1,133,425 978,581 154,844 86.34

1804100915 Ellice - Balmoral/ Maryland 2015 680,000 677,790 619,804 57,986 91.44

1804101015 Osborne - Corydon / Don 2015 550,000 654,213 577,806 76,407 88.32

1804101115 Ness EB - Rutland / Queen 2015 2,200,000 2,192,850 1,900,187 292,663 86.65

1804101215 2533/Portage WB  - Moorgate 2015 1,350,000 1,435,613 1,171,634 263,979 81.61

1804101315 Henderson SB-Munroe/Hespeler 2015 3,000,000 2,640,250 1,989,074 651,176 75.34

1804101415 Henderson SB-Whellams/Springfi 2015 300,000 374,025 231,191 142,834 61.81

1804101515 Main NB - Higgins/ Redwood 2015 2,000,000 1,553,500 1,429,234 124,266 92.00

1804101715 Pembina - Point / McGillivray 2015 1,200,000 1,196,100 1,068,415 127,685 89.32

1804101815 Main SB - Inkster / Mountain 2015 1,100,000 1,096,425 827,919 268,506 75.51
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1804101915 Grassie/Lag-Intersection Imprv 2015 1,300,000 1,295,775 1,153,396 142,379 89.01

1804102015 Plessis/Gunn-Intersectn Improv 2015 1,500,000 1,495,125 129,384 1,365,741 8.65

1804102115 Int Airport Area Pavemt Improv 2015 2,100,000 1,780,675 767,568 1,013,107 43.11

1804102215 Ness E/B-Overland/Rutland 2015 1,600,000 1,594,800 1,209,805 384,995 75.86

1804102515 University-Chancellor Matheson 2015 - 312,500 132,212 180,288 42.31

1806101215 Granular Road - Road Oiling 2015 500,000 500,000 390,816 109,184 78.16

1806101315 Granular Road - Pipeline 2015 1,500,000 1,494,375 1,410,011 84,364 94.35

1806101415 15-LI-01-Granular Imp 2015 1,000,000 996,250 943,661 52,589 94.72

1804000116 Regional and Local Streets Ren 2016 - 8,514 - 8,514 0.00

1804100216 Sargent-Victor/Arlington 2016 1,800,000 1,794,150 1,144,554 649,596 63.79

1804100316 Isabel-Notre Dame/William 2016 500,000 498,375 357,959 140,416 71.83

1804100416 Notre Dame-Wall/Arlington 2016 750,000 747,563 548,601 198,962 73.39

1804100516 Academy-Harrow/Stafford 2016 700,000 697,725 273,554 424,171 39.21

1804100616 Academy-Stafford/Maryland 2016 800,000 797,400 396,745 400,655 49.75

1804100716 Academy-Campbell/Renfrew 2016 700,000 697,725 448,333 249,392 64.26

1804100816 Maryland-Ellice/Portage 2016 700,000 697,725 580,529 117,196 83.20

1804100916 Maryland-Portage/Broadway 2016 800,000 797,400 605,751 191,649 75.97

1804101016 Lag-Dugald/Marion 2016 250,000 349,188 202,786 146,401 58.07

1804101116 St. Mary's-St. Anne's/Lyndale 2016 1,600,000 1,494,800 1,069,851 424,949 71.57

1804101216 Archibald/Watt-#80Narin 2016 1,500,000 1,375,125 612,434 762,691 44.54

1804101316 Watt-Chalmers/Nairin 2016 850,000 1,112,238 810,963 301,274 72.91

1804101416 Keewatin-Logan/Notre Dame 2016 2,400,000 2,392,200 2,133,070 259,130 89.17

1804101516 Logan-Keewatin/Blake 2016 4,750,000 4,734,563 2,787,996 1,946,567 58.89

1804101616 Pembina-Grant/Osborne 2016 11,700,000 11,661,975 4,012,506 7,649,469 34.41

1804101716 Corydon-Niagara/Montrose 2016 2,050,000 2,043,338 1,386,053 657,285 67.83

1804101816 Inkster-Keewatin/Sheppard 2016 1,600,000 1,594,800 955,226 639,574 59.90

1804101916 Henderson NB- Leighton/McLeod 2016 500,000 541,000 524,639 16,361 96.98

1804102016 Henderson NB-Springfld/Whelams 2016 300,000 334,025 314,425 19,600 94.13

1804102116 St. James-Maroons/Portage 2016 7,300,000 7,276,275 - 7,276,275 0.00

1804102216 St. James-Sargent/Ellice 2016 2,000,000 1,993,500 18 1,993,482 0.00

1804102316 Pave Granulr Shoulders-Reg St 2016 250,000 298,128 279,372 18,755 93.71

1804102416 Reg St Renew - Various Sites 2016 236,000 235,233 - 235,233 0.00

1804102516 St.James/Midtown Bridge Rd Wrk 2016 - 312,000 215,993 96,007 69.23

1804200216 Sidewk /Curb Renew-Dntn Reg St 2016 1,500,000 3,595,125 2,128,718 1,466,407 59.21

1804300116 PC-Century/13-R-09/GR Murray 2016 - 71,037 16,707 54,331 23.52
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1804300216 PC-Lyndale/Berry/Main 2016 - 47,124 22,406 24,719 47.55

1804000117 Regional and Local Streets Ren 2017 - - - - 0.00

1804100217 Empress-St. Matthews/Portage 2017 6,000,000 6,000,000 265,708 5,734,292 4.43

1804100317 Salter-Inkster/Cathedral 2017 3,900,000 3,900,000 - 3,900,000 0.00

1804100417 Pembina-Killarney/De Vos 2017 7,700,000 7,700,000 - 7,700,000 0.00

1804100517 Pembina SB-Dalhousie/De Vos 2017 500,000 500,000 - 500,000 0.00

1804100617 Pembina-Cloutier/Ducharme 2017 800,000 800,000 - 800,000 0.00

1804100717 St. James-Sargent/Ellice 2017 1,000,000 1,000,000 - 1,000,000 0.00

1804100817 McGillivray-Fennel/Waverley 2017 2,000,000 2,000,000 - 2,000,000 0.00

1804100917 Donald-Notre Dame/Portage 2017 2,800,000 2,800,000 - 2,800,000 0.00

1804101017 Ellice-Erin/Arlington 2017 8,600,000 8,600,000 - 8,600,000 0.00

1804101117 Taylor-Pembina/Stafford 2017 2,000,000 2,000,000 - 2,000,000 0.00

1804101217 Provencher-Des Meurons/Archiba 2017 1,700,000 1,700,000 - 1,700,000 0.00

1804101317 Garry/-Assiniboine/Princess 2017 2,900,000 2,900,000 - 2,900,000 0.00

1804101417 Ness-Moray/Braintree 2017 200,000 200,000 - 200,000 0.00

1804101517 Princess-William/Donald 2017 300,000 300,000 - 300,000 0.00

1804101617 Broadway-Portage/Sherbrook 2017 800,000 800,000 - 800,000 0.00

1804101717 Lag-Dugald/Regent 2017 700,000 700,000 - 700,000 0.00

1804101817 McPhillips-College/Mountain 2017 500,000 500,000 - 500,000 0.00

1804101917 Paving Granular Shoulders 2017 250,000 250,000 - 250,000 0.00

1804102017 Reg St Renew-Various Locations 2017 102,000 102,000 - 102,000 0.00

1804200117 Sidewalk/Curb Renewals-Reg St 2017 500,000 500,000 - 500,000 0.00

1804200217 Sidewalk/Curb Renew-Dtwn RegSt 2017 1,500,000 1,500,000 - 1,500,000 0.00

1806100617 LSR 17/16-R-06B AECOM 2017 1,884,976 1,884,976 908,311 976,665 48.19

Total Streets Renewals 192,670,976 194,749,305 102,863,358 91,885,947 52.82

Active Transportation Facilities

1832001009 North Winnipeg Parkway 2009 5,000 405,000 27,022 377,978 6.67

1832000111 Rec Walkways & Bike Paths 2011 1,000,000 1,000,000 825,297 174,703 82.53

1832000211 New Regional Sidewalks 2011 250,000 250,000 134,592 115,408 53.84

1832000311 Active Transportation Corridor 2011 500,000 500,000 241,965 258,035 48.39

1832000112 Rec Walkways & Bike Paths 2012 500,000 498,125 479,827 18,298 96.33

1832000312 Active Transportation Corridor 2012 500,000 499,000 482,590 16,410 96.71

1832000113 Rec Walkways & Bike Paths 2013 500,000 659,787 407,847 251,940 61.81

1832000213 New Regional Sidewalks 2013 250,000 249,125 225,977 23,148 90.71
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1832000313 Active Transportation Corridor 2013 500,000 499,840 387,848 111,992 77.59

1833000213 CPR Yards Func Crossing Study 2013 3,500,000 4,000,000 1,747,295 2,252,705 43.68

1806101314 Rec Walkways and Bk Path Renew 2014 500,000 498,375 442,436 55,939 88.78

1832000114 Rec Walkways & Bike Paths 2014 500,000 498,425 253,646 244,779 50.89

1832000214 New Regional Sidewalks 2014 250,000 249,125 249,099 26 99.99

1832000314 Active Transportation Corridor 2014 1,000,000 997,655 805,671 191,984 80.76

1806101715 Rec Walkways & Bk Path Renew 2015 500,000 500,000 467,096 32,904 93.42

1832000115 Rec Walkways & Bike Paths 2015 1,000,000 996,750 294,784 701,966 29.57

1832000215 New Regional Sidewalks 2015 250,000 249,063 72,187 176,876 28.98

1832000315 New Non - Regional Sidewalks 2015 150,000 149,438 84,496 64,942 56.54

1832000415 Bicycle Corridors 2015 1,000,000 997,170 821,882 175,288 82.42

1832000515 Chancellor Matheson Pathway 2015 - 902,413 733,897 168,516 81.33

1833000115 Transportation Master Plan 2015 250,000 140,000 53,815 86,185 38.44

1806101816 Rec Walkways & Bk Path Renew 2016 500,000 500,000 113,118 386,882 22.62

1832000116 Rec Walkways & Bike Paths 2016 1,300,000 1,294,750 149,072 1,145,678 11.51

1832000216 New Regional Sidewalks 2016 1,000,000 996,750 651,647 345,103 65.38

1832000316 New Non - Regional Sidewalks 2016 300,000 298,500 190,975 107,525 63.98

1832000416 Bicycle Corridors 2016 1,500,000 1,499,000 170,922 1,328,078 11.40

1806102017 Rec Walkways and Bk Path Renew 2017 500,000 500,000 - 500,000 0.00

1832000117 Pedestrian & Cycling Program 2017 4,700,000 4,700,000 - 4,700,000 0.00

1832000217 Pedestrian & Cycling Grade Sep 2017 1,000,000 1,000,000 - 1,000,000 0.00

Total Active Transportation Facilities 23,705,000 25,528,290 10,515,003 15,013,288 41.19

Street Improvements

1803000110 Waverley West Arterial Rds   M 2010 69,700,000 70,651,434 67,391,748 3,259,687 95.39

1803000112 Plessis Road Twinning and Grad 2012 87,500,000 87,485,000 82,963,574 4,521,426 94.83

1803000113 Panet Rd / Molson St Twin   M 2013 10,000,000 10,471,400 9,753,780 717,620 93.15

1803000213 Polo Park-Infrastructure Imp M 2013 40,000,000 45,300,000 35,448,742 9,851,258 78.25

1803000313 Marion St Wide/Grad Sep & Impr 2013 1,250,000 1,250,000 1,033,462 216,538 82.68

1803000414 Almey Avenue Closing 2014 200,000 199,300 51,132 148,168 25.66

1803000616 Kenaston- Ness /Taylor 2016 100,000 100,000 100,000 0 100.00

1803000117 Kenaston-McGillivray/Bishop 2017 2,200,000 2,200,000 - 2,200,000 0.00

1803000217 Lag & Sage Creek-SB Left Turn 2017 500,000 500,000 - 500,000 0.00

1803000617 Kenaston-Ness/Taylor 2017 100,000 100,000 - 100,000 0.00

Total Street Improvements 211,550,000 218,257,134 196,742,438 21,514,697 90.14
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Traffic Engineering Improvements

1831000114 Traffic Engineer Improve     P 2014 1,100,000 1,199,250 908,949 290,301 75.79

1831000115 Traffic Engineer Improve     P 2015 1,800,000 1,796,500 1,203,115 593,385 66.97

1831200115 Transportation Mngmt Centre 2015 3,000,000 3,660,000 2,743,594 916,406 74.96

1831300115 Traffic Signals - Jeff & Adsum 2015 525,000 523,750 335,562 188,189 64.07

1831000116 Traffic Engineer Improve     P 2016 1,900,000 1,896,200 717,332 1,178,868 37.83

1831100116 Traffic Signals Improvements 2016 1,030,000 480,000 479,565 435 99.91

1831100216 Traffic Signals Loops 2016 250,000 250,000 247,762 2,238 99.10

1831000117 Traffic Engineer Improve     P 2017 1,000,000 1,000,000 - 1,000,000 0.00

1831100117 Traffic Signals Improvements 2017 1,030,000 1,030,000 - 1,030,000 0.00

1831100217 Traffic Signals Loops 2017 250,000 250,000 - 250,000 0.00

Total Traffic Engineering Improvements 11,885,000 12,085,700 6,635,878 5,449,822 54.91

Developer Paybacks

1807000215 Developer Payback - AG 30/12 2015 500,000 500,000 453,161 46,840 90.63

1807000516 Tuxedo Yards Development 2016 1,826,000 1,826,000 1,825,545 455 99.98

1807000117 Developer Payback-Various Loc 2017 5,000,000 5,000,000 - 5,000,000 0.00

1807000517 Tuxedo Yards Development 2017 2,049,000 2,049,000 2,008,824 40,176 98.04

Total Developer Paybacks 9,375,000 9,375,000 4,287,529 5,087,471 45.73

Sidewalk and Curb Repair

1804200214 Dtwn Reg sidewalk/Curb Renew 2014 1,500,000 498,375 64,374 434,001 12.92

1804200414 Portage-Spence/Young Sidewalk 2014 310,000 489,993 475,246 14,747 96.99

1806101014 Granular Road-Pipeline 2014 1,500,000 1,495,125 1,412,857 82,268 94.50

1806101114 Granular Lane Improvement 2014 1,000,000 996,750 895,509 101,241 89.84

1804200115 Sidewk/Curb Renew - Reg St 2015 500,000 498,125 374,238 123,887 75.13

1804200215 Sidewk /Curb Renew-Dntn Reg St 2015 1,500,000 494,375 281,950 212,425 57.03

1804200315 Detectable Warning Surf Reg St 2015 100,000 99,625 22,978 76,647 23.06

1804200415 Downtown Reg Streets 2015 - 1,600,000 1,045,923 554,077 65.37

1804200116 Sidewk/Curb Renew - Reg St 2016 500,000 498,375 431,214 67,161 86.52

1804200316 Detectable Warning Surf Reg St 2016 100,000 99,675 77,943 21,732 78.20

1804200317 Detectable Warning Surf Reg St 2017 100,000 100,000 - 100,000 0.00

Total Sidewalk and Curb Repair 7,110,000 6,870,418 5,082,233 1,788,185 73.97
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Total Regional Streets 456,295,976 466,865,848 326,126,438 140,739,409 69.85

Local Streets

Street Renewals

1811000713 LSR 13-R-08 MMM Group 2013 - 1,756,241 1,605,832 150,409 91.44

1811000913 LSR 13-R-10 Tetra Tech 2013 - 1,285,133 1,212,186 72,947 94.32

1806100114 LSR 14-R-01 Morrison 2014 4,931,105 4,915,079 3,733,850 1,181,229 75.97

1806100214 LSR 14-R-02 KGS 2014 3,900,444 3,887,768 3,521,176 366,592 90.57

1806100314 LSR 14-R-03 AECOM 2014 3,614,225 3,602,479 3,025,123 577,356 83.97

1806100414 LSR 14-R-04 Morrison 2014 3,659,238 4,197,345 3,555,312 642,033 84.70

1806100514 LSR 14-R-05 AECOM 2014 4,644,629 4,289,534 4,107,205 182,329 95.75

1806100614 LSR 14-R-06 AECOM 2014 4,624,176 5,069,147 4,923,447 145,700 97.13

1806100714 LSR 14-R-07 Dillon 2014 4,364,977 4,350,791 3,580,041 770,750 82.28

1806100814 LSR 14-R-08 In-House 2014 2,932,706 3,170,175 2,845,320 324,855 89.75

1806101214 Residential TBO 2014 7,000,000 7,253,125 6,788,616 464,509 93.60

1806100215 LSR 15-R-01 Morrison 2015 5,608,610 4,155,578 3,861,507 294,071 92.92

1806100315 LSR 15-R-02 AECOM 2015 2,705,501 3,970,355 3,772,976 197,380 95.03

1806100415 LSR 15-R-03 Morrison 2015 6,473,001 6,823,727 5,830,130 993,597 85.44

1806100515 LSR 15-R-04 MMM 2015 7,480,262 6,572,211 6,440,251 131,960 97.99

1806100615 LSR 15-R-05 Morrison 2015 7,275,552 8,448,269 8,045,357 402,911 95.23

1806100715 LSR 15-R-06 MMM 2015 6,403,923 5,996,408 5,745,755 250,654 95.82

1806100815 LSR 15-R-07 MMM 2015 3,905,727 3,311,081 2,642,538 668,542 79.81

1806100915 LSR 15-R-08 In-House 2015 3,828,324 4,693,968 4,318,691 375,276 92.01

1806101015 LSR 15-R-08B In-House 2015 1,654,387 1,605,183 1,460,564 144,619 90.99

1806101115 LSR 15-R-02B AECOM 2015 2,746,128 4,203,830 3,679,630 524,200 87.53

1806101615 Residential TBO 2015 5,000,000 5,361,042 5,134,469 226,574 95.77

1806100116 16-LI-01 Granular Imp 2016 2,000,000 1,993,500 1,333,829 659,671 66.91

1806100216 LSR 16-R-01 Morrison 2016 5,935,176 4,910,887 4,118,855 792,032 83.87

1806100316 LSR 16-R-02 Morrison 2016 3,667,132 4,360,214 3,615,088 745,126 82.91

1806100416 LSR 16-R-03 MMM 2016 3,051,351 2,756,434 2,379,552 376,882 86.33

1806100516 LSR 16-R-04 AECOM 2016 2,962,166 2,952,539 2,527,250 425,289 85.60

1806100616 LSR 16-R-05 AECOM 2016 1,964,256 2,257,872 2,041,807 216,065 90.43

1806100716 LSR 16-R-06 AECOM 2016 2,284,224 2,201,800 2,186,922 14,879 99.32

1806100816 LSR 16-R-07 WSP 2016 1,500,000 1,495,125 88,832 1,406,293 5.94

1806100916 LSR 16-R-08 In House 2016 2,747,736 3,418,806 3,183,013 235,793 93.10
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1806101016 LSR 16-R-02B Morrison 2016 3,917,160 4,254,429 3,670,533 583,896 86.28

1806101116 LSR 16-R-03B MMM 2016 3,351,916 3,005,022 2,932,851 72,171 97.60

1806101216 LSR 16-R-04B AECOM 2016 2,962,165 2,192,538 1,754,585 437,953 80.03

1806101316 LSR 16-R-05 AECOM 2016 3,877,404 3,376,705 3,247,131 129,574 96.16

1806101416 LSR 16-R-06 AECOM 2016 4,397,082 5,092,791 4,773,929 318,862 93.74

1806101516 Residential TBO A 2016 2,500,000 1,741,875 1,716,183 25,692 98.53

1806101616 Residential TBO B 2016 2,500,000 1,741,875 1,543,400 198,475 88.61

1806101716 Granular Road - Road Oiling 2016 500,000 500,000 500,000 - 100.00

1806101916 Residential TBO C 2016 - 1,550,490 1,486,674 63,816 95.88

1806300116 Lane Renewals 16-RL-01 WSP 2016 3,003,616 3,173,854 2,929,134 244,720 92.29

1806100117 LSR 17/16-R-02 Morrison 2017 807,588 807,588 232,603 574,985 28.80

1806100217 LSR 17/16-R-03 MMM 2017 2,516,472 2,516,472 1,487,483 1,028,989 59.11

1806100317 LSR 17/16-R-03B  MMM 2017 639,036 639,036 25,257 613,779 3.95

1806100417 LSR 17/16-R-04 AECOM 2017 577,800 589,800 586,006 3,794 99.36

1806100517 LSR 17/16-R-05B AECOM 2017 1,322,408 1,322,408 883,299 439,109 66.79

1806100717 LSR 17-R-01 IN-HOUSE 2017 2,866,000 2,866,000 - 2,866,000 0.00

1806100817 LSR 17-R-02 MMM 2017 4,326,000 4,326,000 - 4,326,000 0.00

1806100917 LSR 17-R-03 AECOM 2017 4,803,720 4,803,720 - 4,803,720 0.00

1806101017 LSR 17-R-04 MMM 2017 4,844,000 4,844,000 - 4,844,000 0.00

1806101117 LSR 17-R-05 AECOM 2017 5,772,000 5,772,000 - 5,772,000 0.00

1806101217 LSR 17-R-06 MMM 2017 4,802,000 4,802,000 - 4,802,000 0.00

1806101317 LSR 17/16-R-07-WSP 2017 1,500,000 1,500,000 - 1,500,000 0.00

1806101417 17-LI-02 WSP - Granular Imp 2017 1,520,000 1,520,000 - 1,520,000 0.00

1806101517 Ind St 17-RI-01 2017 9,384,000 9,384,000 - 9,384,000 0.00

1806101617 Residential TBO A 2017 1,750,000 1,750,000 - 1,750,000 0.00

1806101717 Residential TBO B 2017 1,750,000 1,750,000 - 1,750,000 0.00

1806101817 Residential TBO C 2017 1,500,000 1,500,000 - 1,500,000 0.00

1806101917 Granular Road - Road Oiling 2017 500,000 500,000 - 500,000 0.00

Total Street Renewals 197,055,323 203,088,250 139,074,192 64,014,058 68.48

Lane Renewals

1806300114 Lane Renewals 2014 2,113,208 2,136,340 2,002,596 133,744 93.74

1806300214 Lane Renewals 2014 2,676,292 2,667,594 2,445,889 221,705 91.69

1806300115 Lane Renewals 15-RL-01 KGS 2015 2,234,542 2,486,162 2,185,235 300,927 87.90

1806300215 Lane Renewals 15-RL-01B KGS 2015 1,947,043 3,114,742 2,821,937 292,805 90.60
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1806300216 Lane Renewals-16-RL-01B WSP 2016 3,003,616 3,703,855 1,666,821 2,037,033 45.00

1806300117 Lane Renewals - 17-RL-01A WSP 2017 2,981,000 2,981,000 - 2,981,000 0.00

1806300217 Lane Renewals - 17-RL-01B WSP 2017 2,981,000 2,981,000 - 2,981,000 0.00

Total Lane Renewals 17,936,701 20,070,693 11,122,478 8,948,215 55.42

Sidewalks

1806200114 Sidewalk Renewals Local Street 2014 900,000 897,075 716,154 180,921 79.83

1806200115 Sidewalk Renewals Local Street 2015 800,000 797,000 779,700 17,300 97.83

1806200116 Sidewalk Renewals Local Street 2016 2,400,000 2,392,200 1,708,126 684,074 71.40

1806200117 Sidewalk Renewals Local Street 2017 800,000 800,000 - 800,000 0.00

Total Sidewalks 4,900,000 4,886,275 3,203,980 1,682,295 65.57

Waterway Crossings and Grade Separations Various

1805000212 Portage Ave Bridge Sturgeon 2012 5,700,000 3,658,032 3,569,609 88,423 97.58

1805001313 St. James Street Bridge 2013 2,661,000 2,310,559 2,310,559 - 100.00

1805001413 Waverley Street at CN Mainline 2013 156,282,000 156,282,000 5,791,572 150,490,428 3.71

1805000114 Waterway Crossing & Grade Sep 2014 2,000,000 1,993,500 1,715,912 277,588 86.08

1805001414 Louise Bridge (Red River) 2014 2,581,000 2,581,000 43,004 2,537,996 1.67

1805001514 Ness Ave Culvert (Sturgeon Cr) 2014 11,000,000 8,750,000 6,953,806 1,796,194 79.47

1805000115 Waterway Crossing & Grade Sep 2015 3,000,000 2,991,500 2,825,286 166,214 94.44

1805001715 Lyndale Drive - Retaing Wall M 2015 6,200,000 6,200,000 1,997,371 4,202,629 32.22

1805001815 Saskatechewan Avenue Bridge  M 2015 3,000,000 2,598,500 1,629,937 968,563 62.73

1805000116 Waterway Crossing & Grade Sep 2016 3,000,000 3,000,000 1,260,370 1,739,630 42.01

1805001916 Fermor Ave Bridge (Seine R)  M 2016 2,200,000 2,200,000 851,559 1,348,441 38.71

1805002016 Sask Ave Culvert (Sturgn Crk)M 2016 2,000,000 2,000,000 216,685 1,783,315 10.83

1805000117 Waterway Crossing & Grade Sep 2017 3,000,000 3,000,000 - 3,000,000 0.00

1805001017 Charleswood Bridge Lease 2017 1,478,095 1,478,095 - 1,478,095 0.00

1805001317 St. James Bridge South Bound 2017 3,245,000 3,245,000 - 3,245,000 0.00

Total Waterway Crossings and Grade 

Separations Various

207,347,095 202,288,186 29,165,671 173,122,515 14.42

Disraeli Bridge

1805001116 Disraeli Bridges-Future Pmnt 2016 18,400,000 18,400,000 17,776,786 623,214 96.61

1805001117 Disraeli Bridges-Future Pmnt 2017 18,325,000 18,325,000 967,290 17,357,710 5.28

Total Disraeli Bridge 36,725,000 36,725,000 18,744,077 17,980,923 51.04
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Total Local Streets 463,964,119 467,058,404 201,310,397 265,748,006 43.10

Other Street Projects

New Transportation

1801000114 Chief Peguis Trail -Roundabout 2014 2,000,000 1,993,000 1,811,876 181,124 90.91

1801000314 Chief Peguis Trail -Main/Rt 90 2014 1,500,000 1,500,000 1,266,370 233,630 84.42

1801000414 William Clement Parkway 2014 800,000 1,600,000 1,491,632 108,368 93.23

1801000216 Chief Peguis Trail-Future Pmnt 2016 7,150,000 7,150,000 7,150,000 0 100.00

1801000217 Chief Peguis Trail-Future Pmnt 2017 7,185,000 7,185,000 635,992 6,549,008 8.85

Total New Transportation 18,635,000 19,428,000 12,355,870 7,072,130 63.60

Land Acquisition

1834000116 Land Acq - Transp Right of Way 2016 300,000 300,000 855 299,145 0.28

Total Land Acquisition 300,000 300,000 855 299,145 0.28

Land Drainage Sewer

1813000115 Land Drainage Sewer-Reg/Loc St 2015 2,500,000 2,490,625 2,017,550 473,075 81.01

1813000116 Land Drainage Sewer-Reg/Loc St 2016 700,000 697,500 221,874 475,626 31.81

1813000117 Land Drainage Sewer-Reg/Loc St 2017 1,000,000 1,000,000 - 1,000,000 0.00

Total Land Drainage Sewer 4,200,000 4,188,125 2,239,425 1,948,700 53.47

Asset Management

1812000513 Asset Mgmt- Parks & Open Space 2013 230,000 287 - 287 0.00

1812000414 Asset Mgmt - Engineering 2014 100,000 100,000 66,817 33,183 66.82

1812000514 Asset Mgmt- Parks & Open Space 2014 230,000 - - - 0.00

1816010115 SMIR-Portland Limestone Cement 2015 - 90,000 60,000 30,000 66.67

1816010215 SMIR-Permanent Traffic Countin 2015 - 100,000 84,051 15,949 84.05

1816010315 SMIR-Curing Efficiency 2015 - 90,000 85,508 4,492 95.01

1816010415 SMIR-Pavement Initiatives 2015 - 52,885 40,704 12,181 76.97

1816010216 SMIR-Cost Share & Funding Comm 2016 - 5,000 - 5,000 0.00

1816010316 SMIR-Goods Movement 101 2016 - 5,000 - 5,000 0.00

1816010416 SMIR-Safety Impact of Bike Inf 2016 - 7,000 - 7,000 0.00

1816010515 SMIR- Trainfo Beta Test 2016 - 66,500 - 66,500 0.00

1816010516 SIMR-Liquid Spray for Fertiliz 2016 - 16,000 4,320 11,680 27.00

1816010616 SMIR-Partial Depth Repair 2016 - 10,000 - 10,000 0.00
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1816010716 SMIR-Pavement Initiatives 2016 - 326,208 - 326,208 0.00

1812000117 Asset Mgmt - Various Divisions 2017 100,000 100,000 - 100,000 0.00

1869000117 Work Mgmt/Asset Mgmt Syst Stud 2017 459,000 459,000 - 459,000 0.00

Total Asset Management 1,119,000 1,427,880 341,399 1,086,481 23.91

Sand/Salt Storage

1815000112 Sand / Salt Storage Facility 2012 2,500,000 3,994,428 3,672,101 322,327 91.93

Total Sand/Salt Storage 2,500,000 3,994,428 3,672,101 322,327 91.93

Total Other Street Projects 26,754,000 29,338,433 18,609,650 10,728,783 63.43

Parks and Open Space

Parks Improvements

1853000114 Parks - Improvements 2014 653,000 650,300 46,577 603,723 7.16

1853000115 Parks - Improvements 2015 905,000 901,380 161,863 739,517 17.96

1851000116 Bridgewater Forest Ftn Restore 2016 100,000 99,575 - 99,575 0.00

1853000116 Parks - Improvements 2016 850,000 846,600 - 846,600 0.00

1853000216 Off Leash Dog Park Master Plan 2016 100,000 100,000 - 100,000 0.00

1859000116 Regional Pks Investmt Strategy 2016 200,000 200,000 - 200,000 0.00

1853000117 Community&Nghbor Parks-Existi 2017 550,000 550,000 - 550,000 0.00

1853000217 Community&Nghbor Parks-New 2017 375,000 375,000 - 375,000 0.00

1853000317 Regional Parks 2017 400,000 400,000 - 400,000 0.00

1859000117 Regional Pks Investmt Strategy 2017 100,000 100,000 - 100,000 0.00

Total Parks Improvements 4,233,000 4,222,855 208,440 4,014,415 4.94

Community Parks

1854000114 Regional/Community Parks-Bldgs 2014 2,000,000 1,341,500 98,928 1,242,572 7.37

6318010116 Regionl&Communty Pks-Bldgs 2016 1,200,000 1,200,000 92,863 1,107,137 7.74

1854000117 Parks Master Plan 2017 300,000 300,000 - 300,000 0.00

Total Community Parks 3,500,000 2,841,500 191,791 2,649,709 6.75

Athletic Fields Improvements

1852000115 Athletic Fields - Improvements 2015 124,000 123,566 24,440 99,126 19.78

1852000116 Athletic Fields - Improvements 2016 200,000 199,100 - 199,100 0.00

Total Athletic Fields Improvements 324,000 322,666 24,440 298,226 7.57
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Reforestation, Streets and Aesthetic Improvements

1850000215 Urban Forest Enhancement 2015 1,300,000 1,300,000 1,299,741 259 99.98

1850000116 Reforestation - Improvements 2016 766,000 766,000 496,993 269,007 64.88

1850000216 Urban Forest Enhancement 2016 1,300,000 1,300,000 984,512 315,488 75.73

1850000117 Reforestation - Improvements 2017 766,000 766,000 - 766,000 0.00

1850000217 Urban Forest Enhancement 2017 1,300,000 1,300,000 - 1,300,000 0.00

Total Reforestation, Streets and Aesthetic 

Improvements

5,432,000 5,432,000 2,781,246 2,650,754 51.20

Pathway/Roadway/Tennis Court Upgrading

1856000113 Hardsurface Upgrading 2013 150,000 119,186 115,021 4,165 96.51

1856000115 Hardsurface Upgrading 2015 150,000 149,400 111,990 37,410 74.96

1856000116 Hardsurface Upgrading 2016 150,000 149,400 - 149,400 0.00

1856000217 Boat Docks & Lauches 2017 1,500,000 1,500,000 - 1,500,000 0.00

1856000317 Parks Road Renewal 2017 420,000 420,000 - 420,000 0.00

Total Pathway/Roadway/Tennis Court 

Upgrading

2,370,000 2,337,986 227,011 2,110,975 9.71

Community Park Amenities

1857000114 Parks & Rec Enhancement      P 2014 4,600,000 4,658,327 3,899,400 758,928 83.71

1857001914 St. Vital Centennial Arena 2014 100,000 100,000 88,211 11,789 88.21

1857002014 Crescent Drive Park 2014 200,000 950,000 - 950,000 0.00

1857002114 Tache Promenade 2014 100,000 100,000 - 100,000 0.00

1857002314 Transcona Centennial Pool 2014 200,000 200,000 - 200,000 0.00

1857002414 Elmwood-Kildonan Spray Pad 2014 200,000 200,000 24,217 175,783 12.11

1857002714 Provencher Park 2014 - 500,000 435,623 64,377 87.12

1857000115 Parks & Rec Enhancement      P 2015 2,800,000 2,668,000 2,276,327 391,673 85.32

1857000116 Parks & Rec Enhancement      P 2016 3,300,000 3,285,975 1,257,536 2,028,439 38.27

1857000117 Parks & Rec Enhancement      P 2017 3,300,000 3,300,000 - 3,300,000 0.00

Total Community Park Amenities 14,800,000 15,962,302 7,981,314 7,980,989 50.00

Insect Control - Safe storage and handling of Chemicals

1858000315 Insect Control-Repl 3Grey St. 2015 300,000 300,000 150,053 149,947 50.02

Total Insect Control - Safe storage and 

handling of Chemicals

300,000 300,000 150,053 149,947 50.02
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Total Parks and Open Space 30,959,000 31,419,309 11,564,296 19,855,014 36.81

Total Public Works 977,973,095 994,681,994 557,610,782 437,071,211 56.06

Transit

Transit Building Replacement/Refurbishment

4210000313 Trn Bldg Replace/Refurbish 13 2013 9,936,000 7,508,000 7,440,238 67,762 99.10

4210000314 Trn Bldg Replce/Refurbish 14PM 2014 24,984,000 2,850,000 85,064 2,764,936 2.98

4210010116 Trn Bldg Replce/Refurb General 2016 - 1,960,000 239,385 1,720,615 12.21

4210010216 Trn Bldg Replc/Refurb FRG Roof 2016 - - - - 0.00

4210010316 Trn Bldg Replc/RefurbVent Upgr 2016 - - - - 0.00

4210000317 Trn Bldg Replce/Refurb General 2017 1,468,000 1,468,000 - 1,468,000 0.00

4210000417 Expansion of Transit Mtnce Fac 2017 53,200,000 53,200,000 352,758 52,847,243 0.66

4210000517 Trn Bldg Roof and Ventil Upgra 2017 3,550,000 3,550,000 - 3,550,000 0.00

Total Transit Building 

Replacement/Refurbishment

93,138,000 70,536,000 8,117,444 62,418,556 11.51

Fare Collection System

4230001409 Fare Collection System       M 2009 15,240,000 17,740,000 13,932,683 3,807,317 78.54

Total Fare Collection System 15,240,000 17,740,000 13,932,683 3,807,317 78.54

Innovative Transit Program

4230030115 Innovative Transit 2015 800,000 800,000 415,028 384,972 51.88

4230030116 Innovative Transit Program 2016 2,425,000 2,425,000 649,569 1,775,431 26.79

4230030117 Innovative Transit Program 2017 565,000 565,000 - 565,000 0.00

Total Innovative Transit Program 3,790,000 3,790,000 1,064,597 2,725,403 28.09

Transit Buses

4210000215 Transit Buses 2015 16,767,000 16,767,000 1,286,146 15,480,854 7.67

4210000216 Transit Buses 2016 32,456,000 32,456,000 290,822 32,165,178 0.90

4210000217 Transit Buses 2017 22,408,000 22,408,000 - 22,408,000 0.00

4210001217 Bus Fleet Cameras 2017 345,000 345,000 - 345,000 0.00

Total Transit Buses 71,976,000 71,976,000 1,576,969 70,399,031 2.19
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Transit Improvements

4230010612 Rapid Transit Planning - P 2012 1,000,000 4,200,000 2,159,484 2,040,516 51.42

Total Transit Improvements 1,000,000 4,200,000 2,159,484 2,040,516 51.42

SW Rapid Tr Corridor

4230010313 Jubilee Rapid Tr Station 2013 2013 1,667,000 1,667,000 1,667,000 - 100.00

4230010514 SWRT Stge2 & Pembina Underpass 2014 16,500,000 58,050,000 30,358,781 27,691,219 52.30

4230010616 Rapid Transit Plan & Design 2016 2,500,000 2,500,000 11,205 2,488,795 0.45

4230010716 Land Acquisition 2016 2,000,000 2,000,000 - 2,000,000 0.00

4230010517 SWRT2 2017 P3 Payment 2017 350,000 350,000 - 350,000 0.00

Total SW Rapid Tr Corridor 23,017,000 64,567,000 32,036,987 32,530,013 49.62

Asset Management Program

4200000212 Asset Management Program 2012 300,000 300,000 184,941 115,059 61.65

Total Asset Management Program 300,000 300,000 184,941 115,059 61.65

Total Transit 208,461,000 233,109,000 59,073,103 174,035,897 25.34

Community Services (including Community Incentive Grants)

Library Shelving & Furniture  Replacement

6210634114 Libr Ren/Refurb Cornish      M 2014 2,500,000 2,976,400 94,152 2,882,248 3.16

6210634515 Library Safety & Access 2015 200,000 140,000 43,808 96,192 31.29

6211000515 Lib Inter Infrastctr Repl Prog 2015 100,000 100,000 17,295 82,705 17.29

6210000116 Library Safety & Access Prog 2016 256,000 256,000 3,913 252,087 1.53

6210000316 Lib Tech Upgrade/Replace Prog 2016 350,000 350,000 5,349 344,651 1.53

6210000416 Libr Refurb/Redevelop Prog 2016 250,000 250,000 4,744 245,256 1.90

6210000117 Library Safety & Access Prog 2017 312,000 312,000 11,200 300,800 3.59

6210000217 Lib Inter Infrastctr Repl Prog 2017 300,000 300,000 10,700 289,300 3.57

Total Library Shelving & Furniture  

Replacement

4,268,000 4,684,400 191,160 4,493,240 4.08

Library Replacement - Various

6213001113 Lib Fac Redev-Windsor Park 2013 4,418,000 4,704,700 1,754,824 2,949,876 37.30

6213002113 Lib Fac Redev-St. Vital Lib M 2013 1,507,000 2,607,000 731,781 1,875,219 28.07

6210634214 Libr Ren/Refurb St. John's M 2014 2,500,000 2,745,700 90,076 2,655,624 3.28
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6213001114 Library Fac Redev-Transcona 2014 7,895,000 7,895,000 451,160 7,443,840 5.71

6213002114 Libr Fac Redev-River Heights M 2014 5,660,000 5,747,000 196,757 5,550,243 3.42

6210634415 Lib Tech Upgrade/Replace Prog 2015 500,000 440,000 37,711 402,289 8.57

6210634216 Millennium Library  MakerSpace 2016 500,000 500,000 7,789 492,211 1.56

6213000117 South Wpg Library New Library 2017 120,000 120,000 4,300 115,700 3.58

Total Library Replacement - Various 23,100,000 24,759,400 3,274,396 21,485,004 13.22

Rec Facility Safety & Accessibility Improvements

6250000115 Rec Facility Safety & Access 2015 150,000 150,000 54,791 95,209 36.53

6250000116 Rec Facility Safety & Access 2016 153,000 153,000 27,793 125,207 18.17

6250000117 Rec Facility Safety & Access 2017 156,000 156,000 5,600 150,400 3.59

Total Rec Facility Safety & Accessibility 

Improvements

459,000 459,000 88,184 370,816 19.21

Community Incentive Grant Program

6251000110 Community Incentive Grant Pro. 2010 2,774,000 2,596,525 2,573,150 23,375 99.10

6251000111 Community Incentive Grant Prog 2011 1,508,000 1,508,000 1,482,365 25,635 98.30

6251000112 Community Incentive Grant Prog 2012 1,538,000 1,538,000 1,425,427 112,573 92.68

6251000113 Community Incentive Grant Prog 2013 1,569,000 1,569,000 1,380,496 188,504 87.99

6251000114 Community Incentive Grant Prog 2014 1,600,000 1,520,000 938,685 581,315 61.76

6251000115 Community Incentive Grant Prog 2015 1,746,000 1,746,000 569,578 1,176,422 32.62

6251000116 Community Incentive Grant Prog 2016 1,665,000 1,665,000 69,275 1,595,725 4.16

6251000117 Community Incentive Grant Prog 2017 1,698,000 1,698,000 - 1,698,000 0.00

Total Community Incentive Grant Program 14,098,000 13,840,525 8,438,976 5,401,549 60.97

New Recreation and Leisure Facility Equipment Program

6250000215 Rec Equipment Program 2015 200,000 200,000 65,437 134,563 32.72

6251000315 East Elmwood Leisure Centre  M 2015 433,000 433,000 245,157 187,843 56.62

6250000216 Fitness Equipment Upgrade Prog 2016 239,000 239,000 3,653 235,347 1.53

Total New Recreation and Leisure Facility 

Equipment Program

872,000 872,000 314,247 557,753 36.04

Integrated Property Based Information Systems

6262000114 Tech Upgrade/Replace Prog 2014 250,000 250,000 237,825 12,175 95.13

6260000117 Business Application Systems 2017 142,000 142,000 5,100 136,900 3.59
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Total Integrated Property Based Information 

Systems

392,000 392,000 242,925 149,075 61.97

Recreation Refurbishment & Redevelopment

6251000313 East Elmwood Community Centre 2013 1,800,000 5,200,001 5,015,885 184,116 96.46

6252000113 Com Cntr Reno Grant Prg CCRGP 2013 803,251 803,251 793,905 9,346 98.84

6251000214 St. Vital Outdoor Pool Redevel 2014 - 3,016,000 2,966,825 49,175 98.37

6252000114 Com Cntr Reno Grant Prg CCReno 2014 965,000 965,000 900,200 64,800 93.28

6253000114 Rec Fac Replace-New Infra 2014 350,000 350,000 31,280 318,720 8.94

6253002114 Soccer Multiplex/Outdoor Pitch 2014 - 14,600,000 13,724,500 875,500 94.00

6252000115 Com Cntr Reno Grant Prg CCReno 2015 965,000 965,000 796,973 168,028 82.59

6253000115 Pan Am Pool-Parking Lot Expan 2015 900,000 900,000 847,485 52,515 94.16

6253001115 Pan Am Pool-Facility Upgrades 2015 1,500,000 1,500,000 938,009 561,991 62.53

6252000116 Com Cntr Reno Grant Prg 2016 965,000 965,000 551,579 413,421 57.16

6253000116 Rec Facility Replacement 2016 300,000 300,000 4,585 295,415 1.53

6362500116 Tyndall Park-Feasibility Study 2016 100,000 100,000 1,528 98,472 1.53

6252000117 Com Cntr Reno Grant Prg 2017 965,000 965,000 - 965,000 0.00

6253000117 Rec Fac New Infrast-South Wpg 2017 4,114,000 4,114,000 146,829 3,967,171 3.57

6254000117 Freighthouse Spray Pad 2017 1,039,000 1,039,000 37,200 1,001,800 3.58

6254000217 Old Ex / NCentennial Spray Pad 2017 1,038,000 1,038,000 37,200 1,000,800 3.58

6362400317 Boni-Vital Pool 2017 240,000 240,000 8,600 231,400 3.58

6362500217 St. James Civic Centre 2017 1,195,000 1,195,000 50,086 1,144,914 4.19

6362500317 Rec Fac New Infrastruct -S Wpg 2017 - - - - 0.00

Total Recreation Refurbishment & 

Redevelopment

17,239,251 38,255,252 26,852,670 11,402,582 70.19

Assin Pk Conserv-Upgrades & Improvements

6200000117 Assiniboine Pk Con Infrastruct 2017 5,123,000 5,123,000 - 5,123,000 0.00

Total Assin Pk Conserv-Upgrades & 

Improvements

5,123,000 5,123,000 - 5,123,000 0.00

Assin Pk Conserv-Development Plan

6206404016 Assiniboine Pk Con Dev Plan 2016 969,000 969,000 968,750 250 99.97

Total Assin Pk Conserv-Development Plan 969,000 969,000 968,750 250 99.97
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Total Community Services (including 

Community Incentive Grants)

66,520,251 89,354,577 40,371,308 48,983,269 45.18

Municipal Accommodations

Accommodation Facilities

6395000114 Accommodation Facilities 2014 1,730,000 1,730,000 1,529,522 200,478 88.41

6395000115 Accommodation Facilities 2015 1,550,000 1,550,000 735,016 814,984 47.42

6395000116 Accommodation Facilities 2016 525,000 525,000 31,698 493,302 6.04

6395000117 Accommodation Facilities 2017 425,000 425,000 - 425,000 0.00

Total Accommodation Facilities 4,230,000 4,230,000 2,296,236 1,933,764 54.28

Arenas

6399000313 Jonathan Toews Field House 2013 - 13,700,000 7,881,609 5,818,391 57.53

6391000114 Arenas 2014 525,000 525,000 337,206 187,794 64.23

6391010114 St. Vital Centennial Arena 2014 300,000 78,000 91,446 (13,446) 117.24

6391000115 Arenas 2015 525,000 525,000 71,519 453,481 13.62

6391000116 Arenas 2016 525,000 525,000 25,687 499,313 4.89

6391000117 Arenas 2017 547,000 547,000 - 547,000 0.00

Total Arenas 2,422,000 15,900,000 8,407,468 7,492,532 52.88

Indoor Aquatic Facilities

6392010113 Transcona Centennial Pool    M 2013 5,800,000 5,800,000 3,559,633 2,240,367 61.37

6392000114 Indoor Aquatic Facilities 2014 1,050,000 1,050,000 460,871 589,129 43.89

6392010114 Pan Am Pool-Boiler System    M 2014 2,842,000 2,842,000 1,497,606 1,344,394 52.70

6392040114 Sherbrook Pool Reopening     M 2014 2,952,000 3,352,000 3,301,755 50,245 98.50

6392000115 Indoor Aquatic Facilities 2015 930,000 1,760,000 297,381 1,462,619 16.90

6392000116 Indoor Aquatic Facilities 2016 535,000 535,000 358,180 176,820 66.95

6392010116 Pan Am Indoor Pool - Parking L 2016 909,000 909,000 652,733 256,267 71.81

6392000117 Indoor Aquatic Facilities 2017 2,375,000 2,375,000 - 2,375,000 0.00

6392010117 Seven Oaks Renewal Plan 2017 2,400,000 6,829,000 78,354 6,750,646 1.15

Total Indoor Aquatic Facilities 19,793,000 25,452,000 10,206,514 15,245,486 40.10

Outdoor Aquatic Facilities

6393000114 Outdoor Aquatic Facilities 2014 330,000 330,000 314,240 15,760 95.22

6393000115 Outdoor Aquatic Facilities 2015 330,000 330,000 257,940 72,060 78.16

Page 16 of 39



Capital Expenditures Monthly Report

Report as of February 28, 2017 Run Date: March 14, 2017

Project ID Description Project

Year

Adopted 

Budget

Amended

Budget

Actual Costs 

to Report Date

Available  

Balance

% Spent

6393000116 Outdoor Aquatic Facilities 2016 350,000 350,000 106,256 243,744 30.36

6393000117 Outdoor Aquatic Facilities 2017 342,000 342,000 - 342,000 0.00

Total Outdoor Aquatic Facilities 1,352,000 1,352,000 678,436 673,564 50.18

Community Facilities

6394000114 Community Facilities 2014 200,000 - 309 (309) 0.00

6394000115 Community Facilities 2015 200,000 200,000 7,770 192,230 3.89

6394000116 Community Facilities 2016 200,000 200,000 6,426 193,574 3.21

6394000117 Community Facilities 2017 200,000 200,000 - 200,000 0.00

Total Community Facilities 800,000 600,000 14,505 585,495 2.42

Fire/Life Safety Replacement/Asbestos Abatement

6331000414 Fire/Life Safety/Regulatory 2014 1,014,000 1,014,000 619,836 394,164 61.13

6331000415 Fire/Life Safety/Regulatory 2015 275,000 275,000 260,304 14,696 94.66

6331000416 Fire/Life Safety/Regulatory 2016 339,000 339,000 29,498 309,502 8.70

6331000417 Fire/Life Safety/Regulatory 2017 625,000 625,000 - 625,000 0.00

Total Fire/Life Safety Replacement/Asbestos 

Abatement

2,253,000 2,253,000 909,638 1,343,362 40.37

Security/Building Automation Systems Incentives

6331002615 Security/Building Automation 2015 225,000 225,000 7,912 217,088 3.52

6331002616 Security/Building Automation 2016 240,000 240,000 - 240,000 0.00

6331002617 Security/Building Automation 2017 255,000 255,000 - 255,000 0.00

Total Security/Building Automation Systems 

Incentives

720,000 720,000 7,912 712,088 1.10

Recreation and Leisure Facilities

6399010113 St. Charles Ward         P 2013 - 271,429 259,941 11,488 95.77

6399020113 St. James - Brooklands Ward  P 2013 - 271,429 251,029 20,400 92.48

6399030113 Daniel McIntyre Ward      P 2013 - 271,429 271,429 - 100.00

6399040113 Ft Rouge - E. Ft Garry Ward  P 2013 - 271,429 264,386 7,043 97.41

6399070113 St. Norbert Ward        P 2013 - 271,429 248,179 23,250 91.43

6399080113 St. Vital Ward        P 2013 - 271,429 233,432 37,997 86.00

6399090113 Charleswood - Tuxedo Ward    P 2013 - 271,428 204,004 67,424 75.16

6399100113 Mynarski Ward       P 2013 - 271,428 261,876 9,552 96.48

6399110113 Old Kildonan Ward       P 2013 - 271,428 257,341 14,087 94.81
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6399120113 Point Douglas Ward       P 2013 - 271,428 269,860 1,568 99.42

6399130113 North Kildonan Ward       P 2013 - 271,428 145,131 126,297 53.47

6399140113 Transcona Ward       P 2013 - 271,428 203,895 67,533 75.12

Total Recreation and Leisure Facilities - 3,257,142 2,870,504 386,638 88.13

Tenant Improve Prepayment

6331002315 Tenant Improvement Prepayment 2015 200,000 200,000 126,862 73,138 63.43

Total Tenant Improve Prepayment 200,000 200,000 126,862 73,138 63.43

Historic Buildings Stabilization

6331000714 Historic Buildings 2014 200,000 - - - 0.00

6331000715 Historic Buildings 2015 200,000 - - - 0.00

6331000716 Historic Buildings 2016 200,000 200,000 - 200,000 0.00

6331000717 Historic Buildings 2017 145,000 145,000 - 145,000 0.00

Total Historic Buildings Stabilization 745,000 345,000 - 345,000 0.00

Major Building HVAC Upgrades

6395020115 Millennium Library - HVAC    M 2015 700,000 700,000 - 700,000 0.00

Total Major Building HVAC Upgrades 700,000 700,000 - 700,000 0.00

Gen Building Renovation and Refurbishment

6331000214 General Building Reno/Refurb 2014 500,000 278,000 304,642 (26,642) 109.58

6331000216 General Building Reno/Refurb 2016 100,000 100,000 - 100,000 0.00

6331000217 General Building Reno/Refurb 2017 222,000 222,000 - 222,000 0.00

Total Gen Building Renovation and 

Refurbishment

822,000 600,000 304,642 295,358 50.77

Civic Buildings Renovations

6395030115 City Hall - Building Refurb  M 2015 4,295,000 6,025,000 2,494,430 3,530,570 41.40

Total Civic Buildings Renovations 4,295,000 6,025,000 2,494,430 3,530,570 41.40

Accessibility

6390005015 City-Wide Accessibility Prog 2015 350,000 300,000 193,387 106,614 64.46

6390005016 City-Wide Accessibility Prog 2016 425,000 425,000 3,928 421,072 0.92

6390005017 City-Wide Accessibility Prog 2017 425,000 425,000 - 425,000 0.00

Total Accessibility 1,200,000 1,150,000 197,314 952,686 17.16
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Energy Conservation

6331000614 Energy Conservation 2014 300,000 300,000 236,043 63,957 78.68

6331000615 Energy Conservation 2015 100,000 100,000 1,143 98,857 1.14

6331000616 Energy Conservation 2016 100,000 100,000 - 100,000 0.00

Total Energy Conservation 500,000 500,000 237,186 262,814 47.44

Other

6331020813 Gen Replace & Upgrade 2013 100,000 100,000 - 100,000 0.00

6393010114 Elmwood-Kildonan Spray Pad 2014 100,000 100,000 10,015 89,985 10.02

6393020114 Machray Park Splash Pad 2014 425,000 995,000 947,884 47,116 95.26

6331001715 Fmr St.Vital Fire Hall-Structr 2015 - 875,000 747,778 127,222 85.46

6331002816 East District Police Stn Lease 2016 990,000 990,000 990,000 - 100.00

6331002817 East District Police Stn Lease 2017 990,000 990,000 165,000 825,000 16.67

Total Other 2,605,000 4,050,000 2,860,678 1,189,322 70.63

Community Centres - Refurbishment and Improvements

6390000115 Community Centres- Refurbish 2015 700,000 700,000 177,661 522,339 25.38

6390002015 UFF- Hockey Pen Light Standard 2015 100,000 100,000 83,728 16,272 83.73

6390000116 Community Centres- Refurbish 2016 700,000 700,000 202,131 497,869 28.88

6390001016 Building Asset/Work Management 2016 162,000 162,000 43,192 118,808 26.66

6390002016 UFF- Hockey Pen Light Standard 2016 100,000 100,000 84,969 15,031 84.97

6390000117 Community Centres- Refurbish 2017 620,000 620,000 - 620,000 0.00

6390001017 Building Asset/Work Management 2017 100,000 100,000 - 100,000 0.00

6390002017 UFF- Hockey Pen Light Standard 2017 100,000 100,000 - 100,000 0.00

Total Community Centres - Refurbishment 

and Improvements

2,582,000 2,582,000 591,681 1,990,319 22.92

Total Municipal Accommodations 45,219,000 69,916,142 32,204,006 37,712,136 46.06

Winnipeg Police Service

Police Headquarters

6331001911 Wpg Police HQ Redevelopment  M 2011 106,360,000 178,200,579 177,324,925 875,654 99.51

2204400015 Police HQ Bldg Sys Safeguards 2015 1,700,000 1,700,000 1,691,581 8,419 99.50

2204400016 Police HQ Bldg Sys Safeguards 2016 290,000 290,000 22,671 267,329 7.82
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6322003016 North District Police Station 2016 3,129,577 3,129,577 - 3,129,577 0.00

6322004016 EDPS Leasehold Improvements 2016 - 825,000 6,064 818,936 0.73

6322002817 North District Police Station 2017 20,000,000 20,000,000 - 20,000,000 0.00

6395200115 Police HQ Bldg Sys Safeguards 2017 510,000 510,000 - 510,000 0.00

Total Police Headquarters 131,989,577 204,655,156 179,045,241 25,609,914 87.49

Computer Upgrades

2201000013 Tech Crimes and TSU Storage Sy 2013 500,000 500,000 474,471 25,529 94.89

2201400013 Comm New Phone System 2013 1,490,000 490,000 - 490,000 0.00

2202101014 Police Comm Centre Main/Alt 2014 1,217,000 567,000 778,343 (211,343) 137.27

2202102014 Police Computer Upgrades 2014 1,083,000 561,000 274,151 286,849 48.87

2202103014 Police ITSD Requirements 2014 993,000 993,000 437,202 555,798 44.03

2202104014 Police System Upgrade Other 2014 450,000 450,000 449,997 3 100.00

2202200014 Security and Card Access 2014 400,000 400,000 377,812 22,189 94.45

2202100015 Police Div Systems Upgrade 2015 2,986,000 1,686,000 346,708 1,339,292 20.56

2202100016 Police Div Systems Upgrade 2016 100,000 100,000 100,000 0 100.00

2202600016 Mobile and Transient Users 2016 250,000 250,000 90,111 159,889 36.04

2202700016 Major Case Mgnt System Expansn 2016 1,158,000 1,158,000 - 1,158,000 0.00

2204500016 Electronic Ticketing 2016 200,000 200,000 - 200,000 0.00

2202700017 Major Case Mgnt System Expansn 2017 1,158,000 1,158,000 - 1,158,000 0.00

2204700017 Computer Assisted Dispatch 2017 250,000 250,000 - 250,000 0.00

2205000017 Police Div Systems Upgrade 2017 1,667,000 1,667,000 6,602 1,660,398 0.40

Total Computer Upgrades 13,902,000 10,430,000 3,335,396 7,094,604 31.98

Auto Fingerprint Identification  System

2204500015 Electronic Ticketing 2015 500,000 500,000 - 500,000 0.00

Total Auto Fingerprint Identification  System 500,000 500,000 - 500,000 0.00

Total Winnipeg Police Service 146,391,577 215,585,156 182,380,638 33,204,518 84.60

Planning, Property and Development

Computer Automation

6361000416 Computer Automation 2016 200,000 200,000 12,216 187,784 6.11

6361000417 Tache Promenade 2017 4,303,000 4,303,000 - 4,303,000 0.00
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Total Computer Automation 4,503,000 4,503,000 12,216 4,490,784 0.27

Land Acquisition

6321100115 Land Acquisition - Unspecified 2015 150,000 150,000 36,228 113,772 24.15

6321100117 Land Acquisition - Unspecified 2017 1,800,000 1,800,000 - 1,800,000 0.00

Total Land Acquisition 1,950,000 1,950,000 36,228 1,913,772 1.86

Riverbank Greenway Programs

6351300115 Riverbank Greenway Programs 2015 600,000 600,000 559,754 40,246 93.29

6351300116 Riverbank Greenway Programs 2016 443,000 318,000 188,757 129,243 59.36

6351300117 Riverbank Greenway Programs 2017 225,000 225,000 - 225,000 0.00

Total Riverbank Greenway Programs 1,268,000 1,143,000 748,511 394,489 65.49

Cemeteries - Improvements

6322100115 Cemeteries - Improvements 2015 410,000 410,000 282,104 127,896 68.81

6322100116 Cemeteries - Improvements 2016 432,000 582,000 354,725 227,275 60.95

6322100117 Cemeteries - Improvements 2017 408,000 408,000 - 408,000 0.00

Total Cemeteries - Improvements 1,250,000 1,400,000 636,829 763,171 45.49

Riverbank Stabilization

6351300213 Riverbnk Stab/Phy Asset Protec 2013 1,000,000 1,000,000 980,565 19,435 98.06

6351300214 Riverbnk Stab/Phy Asset Protec 2014 600,000 371,000 480,399 (109,399) 129.49

6351300215 Riverbank Stab/Phys Asset Prot 2015 1,400,000 1,400,000 326,711 1,073,289 23.34

6351300216 Riverbank Stab/Phys Asset Prot 2016 1,686,610 1,686,610 5,789 1,680,821 0.34

6351300217 Riverbank Stab/Phys Asset Prot 2017 1,229,000 1,229,000 - 1,229,000 0.00

Total Riverbank Stabilization 5,915,610 5,686,610 1,793,464 3,893,146 31.54

Downtown Enhancement Program

6351400414 Centre Point Streetscaping 2014 - 1,200,000 851,501 348,499 70.96

6351400514 Elgin Streetscaping 2014 - 800,000 559,552 240,448 69.94

6351800115 Downtown Enhancement Program 2015 400,000 400,000 167,028 232,972 41.76

6351400416 Cult Distr Streetscap Phase 2 2016 - 1,200,000 9,437 1,190,563 0.79

6351800116 Downtown Enhancement Program 2016 400,000 400,000 - 400,000 0.00

6351800117 Downtown Enhancement Program 2017 400,000 400,000 - 400,000 0.00

Total Downtown Enhancement Program 1,200,000 4,400,000 1,587,518 2,812,482 36.08
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Building Communities II - Phase 1

6351900210 Res Neighbourhd Beaut        M 2010 - 175,000 - 175,000 0.00

Total Building Communities II - Phase 1 - 175,000 - 175,000 0.00

Building Communities II - Phase 2

6351200011 BCI II-Phase 2 2011 1,500,000 - - - 0.00

6351200012 Building Comm Initiative II 2012 2,000,000 - - - 0.00

6351900013 Bldg Com - Admin 2013 185,000 325,000 288,168 36,832 88.67

6351910013 Bldg Com-Charleswood-TuxedoPM 2013 200,000 400,000 382,687 17,313 95.67

6351911113 Bldg Com-Mynarski Ward      PM 2013 400,000 400,000 389,758 10,242 97.44

6351912113 Bldg Com-Old Kildonan Ward  PM 2013 1,000,000 1,026,000 178,388 847,612 17.39

6351913113 Bldg Com-Point Douglas Ward PM 2013 400,000 400,000 287,489 112,511 71.87

6351914113 Bldg Com-Elmwood/E Kildonan PM 2013 650,000 1,000,000 873,810 126,190 87.38

6351915113 Bldg Com-N Kildonan Ward    PM 2013 400,000 400,000 317,490 82,510 79.37

6351916113 Bldg Com-Transcona Ward   PM 2013 400,000 400,000 374,961 25,039 93.74

6351920013 Bldg Com-St. Charles Ward   PM 2013 400,000 400,000 393,596 6,404 98.40

6351930013 Bldg Com-St. James-Brooklnd PM 2013 1,200,000 1,200,000 1,083,353 116,647 90.28

6351940013 Bldg Com-Daniel McIntrye WrdPM 2013 150,000 400,000 388,141 11,859 97.04

6351960013 Bldg Com-River Hts-Ft Garry PM 2013 400,000 400,000 386,994 13,006 96.75

6351970013 Bldg Com-St. Boniface Ward  PM 2013 300,000 400,000 200,000 200,000 50.00

6351980013 Bldg Com-St. Norbert Ward   PM 2013 - 1,021,700 995,153 26,547 97.40

6351990013 Bldg Com-St. Vital Ward     PM 2013 315,000 792,000 676,333 115,667 85.40

6351200016 Building Comm Initiative III 2016 500,000 500,000 - 500,000 0.00

Total Building Communities II - Phase 2 10,400,000 9,464,700 7,216,323 2,248,377 76.24

Other

6351241512 Community/Neighbourhd Main St 2012 489,000 382,120 383,569 (1,449) 100.38

6351241513 Community/Neighbourhd Main St 2013 400,000 403,000 507,455 (104,455) 125.92

6351800313 Royalwood Parks Enhancements 2013 - 450,000 438,631 11,369 97.47

6351241514 BIZ Zones Image Rtes Main Sts 2014 400,000 163,000 168,928 (5,928) 103.64

6351800414 Tache Promenade 2014 200,000 200,000 104,607 95,393 52.30

6351241515 BIZ Zones Image Rtes Main Sts 2015 400,000 400,000 119,748 280,252 29.94

6351801015 Chornick Park Improve. Phase 2 2015 520,000 520,000 328,478 191,522 63.17

6351802015 Park City West Community Centr 2015 - 1,200,000 801,647 398,353 66.80
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6351241516 BIZ Zones Image Rtes Main Sts 2016 400,000 400,000 - 400,000 0.00

6351600116 Mayfair Rec Ctr Redevelopment 2016 198,214 198,214 35,166 163,048 17.74

6351241517 BIZ Zones Image Rtes Main Sts 2017 974,000 974,000 - 974,000 0.00

Total Other 3,981,214 5,290,334 2,888,228 2,402,106 54.59

Developer Pay Back

6351000216 Developer Payback 2016 275,000 275,000 - 275,000 0.00

6351000217 Developer Payback 2017 280,000 280,000 - 280,000 0.00

Total Developer Pay Back 555,000 555,000 - 555,000 0.00

Public Art Strategy

6351400717 Public Art Strategy 2017 500,000 500,000 - 500,000 0.00

Total Public Art Strategy 500,000 500,000 - 500,000 0.00

Total Planning, Property and Development 31,522,824 35,067,644 14,919,317 20,148,327 42.54

Water & Waste - Land Drainage and Flood Control

Floodplain Mgmt

2070000412 Floodplain Mgmt 2012 300,000 300,000 205,594 94,406 68.53

2070000413 Floodplain Mgmt 2013 100,000 100,000 - 100,000 0.00

2070000414 Floodplain Mgmt 2014 100,000 100,000 - 100,000 0.00

2070001214 Flood Manual Upgrades 2014 948,000 948,000 557,831 390,169 58.84

2070001215 Flood Manual Upgrades 2015 300,000 300,000 - 300,000 0.00

2070001216 Flood Manual Upgrades 2016 325,000 325,000 - 325,000 0.00

Total Floodplain Mgmt 2,073,000 2,073,000 763,425 1,309,575 36.83

Primary Dike Upgrading

2070001412 Primary Dike Upgrading 2012 2,190,000 1,190,000 874,949 315,051 73.53

Total Primary Dike Upgrading 2,190,000 1,190,000 874,949 315,051 73.53

Storm Water Retention Basin Rehabilitation

2075000114 Stormwater Retention Basin 2014 50,000 - - - 0.00

2075000117 Stormwater Retention Basin 2017 215,000 215,000 - 215,000 0.00

Total Storm Water Retention Basin 

Rehabilitation

265,000 215,000 - 215,000 0.00
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Pumping Station Upgrade

2076500114 Flood Pumping Station Rehab 2014 850,000 850,000 417,551 432,449 49.12

2076500115 Flood Pumping Station Rehab 2015 1,500,000 1,500,000 565,396 934,604 37.69

2076500116 Flood Pumping Station Rehab 2016 1,000,000 1,000,000 1,294 998,706 0.13

2076500117 Flood Pumping Station Rehab 2017 1,000,000 1,000,000 - 1,000,000 0.00

Total Pumping Station Upgrade 4,350,000 4,350,000 984,240 3,365,760 22.63

Development Agreement Paybacks

2077000115 Development Agreement Paybacks 2015 500,000 500,000 500,000 - 100.00

2077000116 Development Agreement Paybacks 2016 500,000 500,000 500,000 - 100.00

2077100000 Development Agreement      MRP 2017 3,250,000 3,250,000 2,704,420 545,580 83.21

Total Development Agreement Paybacks 4,250,000 4,250,000 3,704,420 545,580 87.16

Outfall Rehabilitation

2078000113 Outfall Rehabilitation 2013 1,300,000 1,300,000 1,131,553 168,447 87.04

2078000114 Outfall Rehabilitation 2014 900,000 900,000 187,356 712,644 20.82

2078000115 Outfall Rehabilitation 2015 1,200,000 1,200,000 - 1,200,000 0.00

2078000116 Outfall Rehabilitation 2016 500,000 500,000 - 500,000 0.00

2078000117 Outfall Rehabilitation 2017 2,000,000 2,000,000 - 2,000,000 0.00

Total Outfall Rehabilitation 5,900,000 5,900,000 1,318,909 4,581,091 22.35

Seine River Waterway Acquisition

2080000115 Seine River Waterway Acquis 2015 150,000 150,000 - 150,000 0.00

Total Seine River Waterway Acquisition 150,000 150,000 - 150,000 0.00

Outfall Gates Structures

2078500215 Outfall Gate Structures 2015 1,300,000 1,300,000 792,526 507,474 60.96

2078500216 Outfall Gate Structures 2016 2,600,000 2,600,000 159,589 2,440,411 6.14

2078500217 Outfall Gate Structures 2017 2,430,000 2,430,000 - 2,430,000 0.00

Total Outfall Gates Structures 6,330,000 6,330,000 952,115 5,377,885 15.04

Various

2070002515 Ravelston Deep Pond Landscapin 2015 370,000 460,000 413,465 46,535 89.88

2070002615 Oversized LD Pipe Almey Ave 2015 275,000 275,000 261,609 13,391 95.13
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Total Various 645,000 735,000 675,074 59,926 91.85

Total Water & Waste - Land Drainage and 

Flood Control

26,153,000 25,193,000 9,273,131 15,919,869 36.81

Local Improvements

Local Improvements - Ongoing Program

1420200214 Pointe Hebert -BLVD-25ft St.Jo 2014 75,000 75,000 38,935 36,065 51.91

1420211514 ConistonSt-Asph Conc Ln Pav 16 2014 101,500 101,500 94,400 7,100 93.00

1420211814 St Marys NS-Asph Con Ln Pav 16 2014 29,380 29,380 28,500 880 97.00

1420211914 St Marys EW-Asph Con Ln Pav 16 2014 28,500 28,500 27,381 1,119 96.08

1420230114 Perfanick Dr-BLVD-17.5ft North 2014 35,500 35,500 - 35,500 0.00

1420230214 Perfanick Dr-BLVD-17.5ft South 2014 40,000 40,000 - 40,000 0.00

1420230314 Perfanick Dr-BLVD-20.5ft North 2014 12,000 12,000 - 12,000 0.00

1420230414 Perfanick Dr-BLVD-20.5ft South 2014 18,000 18,000 - 18,000 0.00

1420230614 Point Hebert-GrassBLVD-20.5ft 2014 10,000 10,000 - 10,000 0.00

1420230714 Point Hebert-BLVD-Trees Messag 2014 12,000 12,000 - 12,000 0.00

1420230814 Point Hebert-BLVD-Trees St. Jo 2014 3,700 3,700 - 3,700 0.00

1420000115 2015 Local Improvements 2015 1,405,810 1,405,810 395,411 1,010,399 28.13

1420210215 ImperialAve-Asph Conc Ln Pav 1 2015 186,880 186,880 135,365 51,516 72.43

1420210315 ThorndaleAve-Asph Conc Ln Pav 2015 92,500 92,500 71,769 20,731 77.59

1420210415 Loraine - Asph Con LN Pav 14x5 2015 99,000 99,000 97,001 1,999 97.98

1420210515 Edgewood St Asph Con Ln Pav 2015 83,000 83,000 78,309 4,691 94.35

1420210715 ClonardAve-Asph Conc Ln Pav 14 2015 198,660 198,660 117,514 81,146 59.15

1420210815 Pinedale-Asph Conc Ln Pav 16x5 2015 84,570 84,570 82,500 2,070 97.55

1420210915 BlvdVilleneuve-Asph Conc Ln Pa 2015 51,500 51,500 48,011 3,489 93.22

1420211015 RueAubert-Asph Conc Ln Pav 14x 2015 117,000 117,000 108,219 8,781 92.50

1420211115 RosemountAve-Asph Conc Ln Pav 2015 64,500 64,500 41,487 23,013 64.32

1420211215 FernwoodAve-Asph Conc Ln Pav 1 2015 158,080 158,080 110,290 47,790 69.77

1420211315 LeightonAve-Asph Conc Ln Pav 1 2015 124,080 124,080 95,787 28,293 77.20

1420211515 StMarysRd-Asph Conc Ln Pav 14x 2015 165,000 165,000 40,352 124,648 24.46

1420211615 HelmsdaleAve-Asph Conc Ln Pav 2015 155,500 155,500 136,942 18,558 88.07

1420211715 BristolAve-Asph Conc Ln Pav 16 2015 75,000 75,000 64,320 10,680 85.76

1420212115 Coniston-Asph Conc Ln Pav 16x5 2015 111,500 111,500 87,025 24,475 78.05

1420212415 PortlandAve-Asph Conc Ln Pav 1 2015 97,500 97,500 93,633 3,867 96.03
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1420212515 OaklandAve-Asph Conc Ln Pav 14 2015 122,500 122,500 92,937 29,563 75.87

1420212815 BartonAve-Asph Conc Ln Pav 16x 2015 66,100 66,100 66,000 100 99.85

1420212915 RueLaVerendrye-Asph Conc Ln Pa 2015 94,000 94,000 86,907 7,093 92.45

1420213015 HarrowbyAve-Asph Conc Ln Pav 1 2015 149,940 149,940 107,893 42,047 71.96

1420213215 PoplarwoodAve/St.Marys-Asph Co 2015 165,000 165,000 150,383 14,617 91.14

1420213315 PoplarwoodAve/St.David-Asph Co 2015 105,000 105,000 54,522 50,478 51.93

1420213415 LennoxAve-Asph Conc Ln Pav 16x 2015 65,000 65,000 5,163 59,838 7.94

1420213615 FifthAve-Asph Conc Ln Pav 14x5 2015 79,000 79,000 76,148 2,852 96.39

1420213715 StanmillisAve-Asph Conc Ln Pav 2015 170,000 170,000 111,540 58,460 65.61

1420213915 KitsonSt-Asph Conc Ln Pav 16x5 2015 102,500 102,500 6,201 96,299 6.05

1420214015 WinghamAve-AsphConcLn Pav14x5 2015 77,500 77,500 54,377 23,123 70.16

1420214115 Somerville Ave/Somerset 2015 116,500 116,500 - 116,500 0.00

1420214215 Calrossie/Byng/Riverside/Pembi 2015 140,000 140,000 - 140,000 0.00

1420214315 Havelock/Portland/St.Andrew/St 2015 86,000 86,000 - 86,000 0.00

1420000116 2016 Local Improvements 2016 3,000,000 3,000,000 7,587 2,992,413 0.25

1420000117 2017 Local Improvements 2017 3,000,000 3,000,000 - 3,000,000 0.00

Total Local Improvements - Ongoing 

Program

11,174,700 11,174,700 2,812,806 8,361,894 25.17

Total Local Improvements 11,174,700 11,174,700 2,812,806 8,361,894 25.17

Fire Paramedic Service

Various

2105000014 Next Generation 911 2015 585,400 585,400 414,905 170,495 70.88

2105000015 911 Call Centre Resillience 2015 735,000 255,000 230,815 24,185 90.52

2106000015 Computer Aided Dispatch (CAD) 2015 200,000 224,176 128,740 95,436 57.43

2107000015 Station Capital Maintenance 2015 881,000 340,000 261,380 78,620 76.88

2111000015 Facilities Repl/Relocate Progr 2015 891,600 891,600 925,948 (34,348) 103.85

2104011016 Hazardous Materials 2016 445,000 445,000 183,598 261,402 41.26

2104012016 Stair Chairs 2016 115,000 115,000 - 115,000 0.00

2104013016 Zoll Monitor Defibrillators 2016 700,000 700,000 595,314 104,686 85.04

2108010016 Decontamination Unit 2016 116,000 116,000 71,070 44,930 61.27

2111010016 Standards of Coverage 2016 250,000 250,000 - 250,000 0.00

2111020016 Consolidation of Stations 2016 440,000 440,000 - 440,000 0.00

2104000017 Equipment Obsolescence 2017 - - - - 0.00
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2104012017 Stair Chairs 2017 82,500 82,500 - 82,500 0.00

2104013017 Zoll Monitor Defibrillators 2017 632,000 632,000 - 632,000 0.00

2104016017 Mannequin 2017 123,500 123,500 - 123,500 0.00

2104017017 Rescue Equip (Jaws) 2017 59,200 59,200 - 59,200 0.00

2104018017 Tough books 2017 589,800 589,800 - 589,800 0.00

2105000017 911 Call Centre Resillience 2017 861,000 861,000 - 861,000 0.00

2111000017 Facilities Optimization 2017 - - - - 0.00

2111020017 Standards of Coverage 2017 375,000 375,000 - 375,000 0.00

2111010917 Facilities Optimizat-Station 9 2017 550,000 550,000 - 550,000 0.00

6321000017 Station Capital Maintenance 2017 1,938,000 1,938,000 - 1,938,000 0.00

Total Various 10,570,000 9,573,176 2,811,770 6,761,406 29.37

Total Fire Paramedic Service 10,570,000 9,573,176 2,811,770 6,761,406 29.37

Corporate Support Services

Asset Management Program

3462200015 Teraspan Fibre Ring Renewal 2015 635,000 335,000 326,698 8,302 97.52

Total Asset Management Program 635,000 335,000 326,698 8,302 97.52

Communications Network Infrastructure

3401200315 CNI TeraSpan Remed/Mitigation 2015 50,000 50,000 43,362 6,638 86.72

3401202015 Network System Evergreens 2015 140,000 140,000 140,000 - 100.00

3459100015 Candidate Gateway 2015 203,000 203,000 177,283 25,717 87.33

3401200016 Communications Network Infr RP 2016 225,000 200,000 184,699 15,301 92.35

3401203016 Communication Tower Relocation 2016 850,000 550,000 522,930 27,070 95.08

3401204016 Teraspan Fibre Ring Renewal 2016 119,000 - - - 0.00

3458100016 Aerial Imagery Renewal Program 2016 150,000 150,000 145,136 4,864 96.76

3458200016 Software Renewal Program 2016 157,000 157,000 146,379 10,621 93.24

3458300016 Infrastructure Service Enhance 2016 150,000 100,000 - 100,000 0.00

3458400016 Print Asset Renewal 2016 167,000 167,000 11,016 155,984 6.60

3401200017 Communications Network Infr RP 2017 401,000 401,000 - 401,000 0.00

3458300017 Infrastructure Service Enhance 2017 100,000 100,000 - 100,000 0.00

Total Communications Network 

Infrastructure

2,712,000 2,218,000 1,370,805 847,195 61.80
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Network Computing Initiatives

3402500015 Enterprise Computing Initiativ 2015 92,000 92,000 91,016 984 98.93

3402500215 510 Main Uninterruptible Power 2015 150,000 150,000 149,998 2 100.00

3402500016 Enterprise Computing Initia RP 2016 1,896,000 1,896,000 697,503 1,198,497 36.79

3402500017 Enterprise Computing Initia RP 2017 1,566,000 1,566,000 - 1,566,000 0.00

Total Network Computing Initiatives 3,704,000 3,704,000 938,518 2,765,482 25.34

Data Warehouse / Business Integration

3470000015 Enterprise Content Management 2015 275,000 275,000 80,554 194,446 29.29

Total Data Warehouse / Business Integration 275,000 275,000 80,554 194,446 29.29

Peoplesoft Upgrade

3455000015 PeopleSoft Upgrade 2015 200,000 200,000 198,947 1,053 99.47

3455000016 PeopleSoft Upgrade 2016 1,088,000 1,088,000 892,708 195,292 82.05

3455001016 Candidate Gateway 2016 621,000 621,000 137,180 483,820 22.09

3455000017 PeopleSoft Upgrade 2017 1,800,000 1,800,000 80,209 1,719,791 4.46

Total Peoplesoft Upgrade 3,709,000 3,709,000 1,309,043 2,399,957 35.29

Contact Centre - 311

3457000015 311 Renewal 2015 100,000 100,000 88,529 11,471 88.53

3457000115 ININ Upgrade 2015 150,000 27,406 27,376 30 99.89

3457000016 311 Renewal 2016 100,000 50,000 48,115 1,885 96.23

3457000017 311 Renewal 2017 450,000 450,000 - 450,000 0.00

Total Contact Centre - 311 800,000 627,406 164,020 463,386 26.14

Total Corporate Support Services 11,835,000 10,868,406 4,189,637 6,678,769 38.55

Winnipeg Police Service/Fire Paramedic Service

Public Safety Radio System

2101000015 Replacement Radio System 2015 2,000,000 2,000,000 1,219,303 780,697 60.97

2202300015 Trunk Radio System 2015 2,000,000 2,000,000 1,214,774 785,226 60.74

2101000016 Replacement Radio System 2016 3,728,000 3,728,000 1,915,511 1,812,489 51.38

2202300016 Trunk Radio System 2016 6,580,000 6,580,000 4,059,211 2,520,789 61.69

2202310016 Radio Upgrade - Districts 3&4 2016 490,000 490,000 - 490,000 0.00
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Total Public Safety Radio System 14,798,000 14,798,000 8,408,799 6,389,201 56.82

Total Winnipeg Police Service/Fire 

Paramedic Service

14,798,000 14,798,000 8,408,799 6,389,201 56.82

City Clerks

Corporate Records Centre

0400000917 Corporate Records Centre 2017 150,000 150,000 - 150,000 0.00

Total Corporate Records Centre 150,000 150,000 - 150,000 0.00

Election Systems

0400000514 Elections Systems 2014 200,000 200,000 198,373 1,627 99.19

0400000517 Elections Systems 2017 200,000 200,000 - 200,000 0.00

Total Election Systems 400,000 400,000 198,373 201,627 49.59

City Archives

0400000112 City Archives 2012 500,000 500,000 496,188 3,812 99.24

0400000113 City Archives 2013 500,000 500,000 - 500,000 0.00

0400000114 City Archives 2014 1,500,000 1,500,000 - 1,500,000 0.00

Total City Archives 2,500,000 2,500,000 496,188 2,003,812 19.85

Other

0400001614 2017 Canada Summer Games     M 2014 3,000,000 3,000,000 1,725,001 1,274,999 57.50

0400001715 Innovation Capital Fund 2015 1,000,000 - - - 0.00

0400011715 ICF-Case Management Software 2015 - 30,000 - 30,000 0.00

0400021715 ICF-Open source software 2015 - 100,000 25,562 74,438 25.56

0400031715 ICF-Changefinder software 2015 - 60,000 58,078 1,922 96.80

0400041715 ICF-CFRS Dashboard 2015 - 350,000 226,250 123,750 64.64

0400061715 ICF-Automatic Vehicle Location 2015 - 371,000 371,000 0 100.00

0400071715 ICF-Webbased process and doc's 2015 - 35,000 17,455 17,545 49.87

0400001716 Innovation Capital Fund 2016 1,000,000 548,181 - 548,181 0.00

0400081716 ICF -AutoPulse Resusc Sys 2016 - 70,000 - 70,000 0.00

0400091716 ICF -Unmanned Aerial Veh 2016 - 31,720 - 31,720 0.00

0400101716 ICF -Intuitive Routing 2016 - 80,106 64,557 15,549 80.59

0400111716 ICF -Charging Stations 2016 - 32,000 - 32,000 0.00
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0400121716 ICF -Y/E Consol/Work Sys 2016 - 33,000 - 33,000 0.00

0400131716 ICF -Mobile Maker Space Lab 2016 - 40,000 - 40,000 0.00

0400141716 ICF -Alarm Permits Processing 2016 - 30,000 - 30,000 0.00

0400151716 ICF -Facility Advertising Disp 2016 - 51,360 - 51,360 0.00

0400001717 Innovation Capital Fund 2017 1,000,000 1,000,000 - 1,000,000 0.00

0400161716 ICF -Council Chamber Video 2017 - 83,633 - 83,633 0.00

Total Other 6,000,000 5,946,000 2,487,901 3,458,099 41.84

Total City Clerks 9,050,000 8,996,000 3,182,462 5,813,538 35.38

Assessment and Taxation

Assessment Automation

1400000115 Assessment Automation 2015 750,000 750,000 430,485 319,515 57.40

1400000117 Assessment Automation 2017 870,000 870,000 - 870,000 0.00

Total Assessment Automation 1,620,000 1,620,000 430,485 1,189,515 26.57

Total Assessment and Taxation 1,620,000 1,620,000 430,485 1,189,515 26.57

Corporate Projects

Other

1200001514 PS Accounts Receivable Billing 2014 250,000 58,000 57,967 33 99.94

1200001615 City-Wide PM IT Solution Study 2015 300,000 300,000 239,490 60,510 79.83

1200001516 PS Accounts Receivable Billing 2016 550,000 550,000 27,563 522,437 5.01

1200001517 PS Accounts Receivable Billing 2017 192,000 192,000 - 192,000 0.00

Total Other 1,292,000 1,100,000 325,019 774,981 29.55

Total Corporate Projects 1,292,000 1,100,000 325,019 774,981 29.55

Total Tax Supported (including Transit) 1,562,580,447 1,721,037,794 917,993,263 803,044,531 53.34

Utilities

Sewage Disposal Utility

Page 30 of 39



Capital Expenditures Monthly Report

Report as of February 28, 2017 Run Date: March 14, 2017

Project ID Description Project

Year

Adopted 

Budget

Amended

Budget

Actual Costs 

to Report Date

Available  

Balance

% Spent

Water Pollution Control Centre Reliability Upgrades

2030000512 WPCC Reliability Upgrades 2012 2,000,000 99,102 99,332 (230) 100.23

2030000513 WPCC Reliability Upgrades 2013 5,000,000 - - - 0.00

2030000514 WPCC Asset Refurbish/Replace 2014 5,000,000 1,900,898 953,609 947,289 50.17

2030000515 WPCC Asset Refurbish/Replace 2015 5,000,000 5,000,000 275,772 4,724,228 5.52

2030000516 Asset Refurbish/Replace 2016 2,000,000 2,000,000 34,497 1,965,503 1.72

2030000517 Asset Refurbish/Replace 2017 2,000,000 2,000,000 - 2,000,000 0.00

Total Water Pollution Control Centre 

Reliability Upgrades

21,000,000 11,000,000 1,363,210 9,636,790 12.39

Wastewater Utility Asset Management Strategy

2040000913 Utility Assset Management 2013 1,000,000 650,000 386,446 263,554 59.45

2040000914 Utility Assset Management 2014 500,000 500,000 7,584 492,416 1.52

Total Wastewater Utility Asset Management 

Strategy

1,500,000 1,150,000 394,029 755,971 34.26

Re-Roofing at Water Pollution Control Centres

2030001015 WPCC - Re-Roofing 2015 475,000 475,000 429,129 45,871 90.34

Total Re-Roofing at Water Pollution Control 

Centres

475,000 475,000 429,129 45,871 90.34

Env Services Lab Fac Upgrades

2040000814 Laboratory Info Mgmt Upgrade 2014 500,000 500,000 260,547 239,453 52.11

2040000815 Laboratory Info Mgmt Upgrade 2015 500,000 500,000 110,752 389,248 22.15

Total Env Services Lab Fac Upgrades 1,000,000 1,000,000 371,299 628,701 37.13

NEWPCC

2031001010 NEWPCC Raw Sewage Pump Repl 2010 2,550,000 472,507 40,271 432,235 8.52

2031002011 NEWPCC - Holding Tanks Coating 2011 2,550,000 2,550,000 2,315,682 234,318 90.81

2031002511 NEWPCC-Digester Rehab 2011 5,000,000 5,000,000 4,001,088 998,912 80.02

2031002613 NEWPCC HVAC Replacement 2013 100,000 100,000 60,507 39,493 60.51

2031002614 NEWPCC HVAC Replacement 2014 400,000 400,000 1,001 398,999 0.25

Total NEWPCC 10,600,000 8,522,507 6,418,550 2,103,956 75.31

WEWPCC

2033000810 WEWPCC Raw Sewage Pump 2010 3,000,000 1,694,777 1,677,058 17,719 98.95
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203310010B WEWPCC - Effluent Monitoring P 2015 450,000 1,700,000 489,104 1,210,896 28.77

Total WEWPCC 3,450,000 3,394,777 2,166,162 1,228,615 63.81

Other Treatment

2034000911 Hauled Liq Waste Acceptnce Fac 2011 2,800,000 2,800,000 2,082,335 717,665 74.37

2034000913 Hauled Liq Waste Acceptnce Fac 2013 3,925,000 3,925,000 33,864 3,891,136 0.86

2030003015 Comminutor Chamber Rehab 2015 1,750,000 1,750,000 1,746,036 3,964 99.77

2030003115 360 McPhillips Equip Storage 2015 135,000 135,000 126,600 8,400 93.78

2030003016 Comminutor Chamber Rehab 2016 1,000,000 1,000,000 46,342 953,658 4.63

2030003216 Coll Power Reliablity Study 2016 120,000 120,000 - 120,000 0.00

2030003316 Corp & Dept Asset Mgmt Plan 2016 200,000 200,000 - 200,000 0.00

2040001300 WWD Business Intelligence  MRP 2016 360,000 360,000 1,220 358,780 0.34

2040001416 HR Document Mgmt System 2016 300,000 300,000 4,763 295,237 1.59

2040001616 OWAM Fine Grain Access 2016 795,000 795,000 213,739 581,261 26.89

2040001716 WIMS Dashboard 2016 1,400,000 1,400,000 42,096 1,357,904 3.01

2030003017 Comminutor Chamber Rehab 2017 1,100,000 1,100,000 - 1,100,000 0.00

Total Other Treatment 13,885,000 13,885,000 4,296,996 9,588,004 30.95

Lift Station

2035000115 Lift Station Upgrading 2015 2,000,000 2,000,000 1,540,979 459,021 77.05

2035000116 Lift Station Upgrading 2016 2,450,000 2,450,000 55,584 2,394,416 2.27

2035000616 D'Arcy Lift Stn Load Shedding 2016 400,000 400,000 - 400,000 0.00

2035000117 Lift Stations Upgrades 2017 2,332,000 2,332,000 - 2,332,000 0.00

Total Lift Station 7,182,000 7,182,000 1,596,563 5,585,437 22.23

Interceptors

2037001211 Inkster Blvd Interceptor 2011 - 12,130,000 9,855,473 2,274,527 81.25

2040001114 Wastewater Hauling/Grease Trap 2014 500,000 500,000 83,638 416,362 16.73

2037000515 Warde Inerceptor Extention 2015 3,500,000 2,623,000 2,535,042 87,958 96.65

2037001515 NE Interceptor River Crossing 2015 1,500,000 1,500,000 203,696 1,296,304 13.58

2037001516 NE Interceptor River Crossing 2016 11,000,000 11,000,000 - 11,000,000 0.00

2037001317 Plessis Road Interceptor 2017 7,300,000 7,300,000 - 7,300,000 0.00

2040001117 Wastewater HaulingSys Replacmt 2017 1,000,000 1,000,000 - 1,000,000 0.00

Total Interceptors 24,800,000 36,053,000 12,677,850 23,375,150 35.16
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Wastewater Sewer Renewals

2039100115 2015 Sewer Renewals          P 2015 16,100,000 16,100,000 13,145,124 2,954,876 81.65

2039100116 2016 Sewer Renewals          P 2016 16,900,000 16,900,000 3,830,189 13,069,811 22.66

2039100117 2017 Sewer Renewals         P 2017 18,800,000 18,800,000 - 18,800,000 0.00

Total Wastewater Sewer Renewals 51,800,000 51,800,000 16,975,313 34,824,687 32.77

Computerized Work Mgmt System

2040001014 IT Continuity Plan 2014 150,000 150,000 - 150,000 0.00

Total Computerized Work Mgmt System 150,000 150,000 - 150,000 0.00

LBIS - Customer Service Conversion & Upgrade

2040001516 GIS & PW Manager Upgrade 2016 310,000 310,000 55,284 254,716 17.83

Total LBIS - Customer Service Conversion & 

Upgrade

310,000 310,000 55,284 254,716 17.83

Customer Information and Billing System

2040001216 Customer Billing Upgrade 2016 380,000 380,000 64,530 315,470 16.98

2040001217 Customer Billing Upgrade 2017 930,000 930,000 - 930,000 0.00

Total Customer Information and Billing 

System

1,310,000 1,310,000 64,530 1,245,470 4.93

Combined Sewer Overflow (CSO) Management Strategy & Miscellaneous Mitigation

2038000114 CSO Man Strat /Basement Flood 2014 24,349,000 11,000,000 8,124,725 2,875,275 73.86

2038000115 CSO Man Strat /Basement Flood 2015 17,881,000 17,257,012 7,219,156 10,037,856 41.83

2038000116 CSO Man Strat /Basement Flood 2016 12,699,000 12,699,000 2,423,558 10,275,442 19.08

2038000117 CSO Man Strat /Basement Flood 2017 21,400,000 21,400,000 - 21,400,000 0.00

Total Combined Sewer Overflow (CSO) 

Management Strategy & Miscellaneous 

Mitigation

76,329,000 62,356,012 17,767,439 44,588,572 28.49

Arc Flash Hazard Analysis / Remediation

2030001814 Arc Flash Hazard Analysis/Remd 2014 250,000 250,000 - 250,000 0.00

2030001815 Arc Flash Hazard Analysis/Remd 2015 1,110,000 1,110,000 - 1,110,000 0.00

2030001817 Arc Flash Hazard Analysis/Remd 2017 424,000 424,000 - 424,000 0.00

Total Arc Flash Hazard Analysis / 

Remediation

1,784,000 1,784,000 - 1,784,000 0.00
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River Crossings Monitoring and Rehabilitation

2037500010 River Crossings Monitoring   P 2010 1,300,000 852,266 852,266 - 100.00

2037500012 River Crossings Monitoring   P 2012 1,300,000 497,263 16,385 480,878 3.30

2037500017 River Crossings Monitoring   P 2017 360,000 360,000 - 360,000 0.00

Total River Crossings Monitoring and 

Rehabilitation

2,960,000 1,709,529 868,652 840,878 50.81

WW System Security Upgrades

2030001514 WW System Security Upgrades 2014 200,000 200,000 164,259 35,741 82.13

Total WW System Security Upgrades 200,000 200,000 164,259 35,741 82.13

Distributed Control System

2040000611 DCS Upgrades @ WPCC 2011 3,000,000 730,508 730,508 - 100.00

2040000615 DCS Upgrades @ WPCC 2015 3,000,000 2,269,492 31,022 2,238,469 1.37

2040000617 Process Control Sys Upgrade 2017 1,000,000 1,000,000 - 1,000,000 0.00

Total Distributed Control System 7,000,000 4,000,000 761,531 3,238,469 19.04

Telephony Comm System Upgrade

2030002313 WW Collect System Reliability 2013 400,000 400,000 277,925 122,075 69.48

Total Telephony Comm System Upgrade 400,000 400,000 277,925 122,075 69.48

Wastewater Sewage Treatment Program

2031000903 NEWPCC Surgewell Con. Asmnt 2003 4,900,000 2,960,000 2,624,362 335,638 88.66

203110004B Biosolids Budget             P 2012 65,203,286 11,963,286 6,780,902 5,182,383 56.68

203110013B NEWPCC Nutrient Removal      P 2012 795,071,171 795,071,171 5,949,533 789,121,639 0.75

203110025B NEWPCC Digester Rehab        P 2012 1,000,000 1,000,000 978,030 21,970 97.80

203210002B SEWPCC Nutrient Removal      P 2012 324,682,248 324,682,248 76,431,778 248,250,469 23.54

Total Wastewater Sewage Treatment 

Program

1,190,856,705 1,135,676,705 92,764,606 1,042,912,099 8.17

Total Sewage Disposal Utility 1,416,991,705 1,342,358,529 159,413,328 1,182,945,201 11.88

Waterworks Utility

River Crossing Investigations
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2003000915 Br 1 Aqueduct-Riverbank Stab E 2015 950,000 - - - 0.00

2003000917 Br 1 Aqueduct-Riverbank Stab 2017 950,000 950,000 - 950,000 0.00

Total River Crossing Investigations 1,900,000 950,000 - 950,000 0.00

Asset Management Strategy

2010000913 Utility Asset Mgmt System 2013 1,000,000 650,000 388,613 261,387 59.79

2010000914 Utility Asset Mgmt System 2014 500,000 500,000 7,584 492,416 1.52

2010000917 Utility Asset Mgmt System 2017 500,000 500,000 - 500,000 0.00

Total Asset Management Strategy 2,000,000 1,650,000 396,197 1,253,803 24.01

Shoal Lake Aqueduct Maintenance

2003000513 Aqueduct Con Assmt 2013 1,500,000 - - - 0.00

2003000515 Aqueduct Con Assmt 2015 500,000 500,000 - 500,000 0.00

2003000615 Aqueduct Asset Preservation 2015 1,900,000 1,803,059 453,150 1,349,909 25.13

2003000616 Aqueduct Asset Preservation 2016 550,000 550,000 - 550,000 0.00

2003000916 Br 1 Aqueduct-Riverbank Stab E 2016 1,450,000 1,450,000 26,652 1,423,348 1.84

2003000517 Aqueduct Con Assmt 2017 1,500,000 1,500,000 - 1,500,000 0.00

2003000617 Aqueduct Asset Preservation 2017 400,000 400,000 - 400,000 0.00

Total Shoal Lake Aqueduct Maintenance 7,800,000 6,203,059 479,801 5,723,258 7.73

Feedermains

2004000714 Feedermain Condition Assessmnt 2014 2,000,000 1,500,000 1,041,541 458,459 69.44

2004000715 Feedermain Condition Assessmnt 2015 1,000,000 1,000,000 67 999,933 0.01

2004001115 North Kildonan Feedermain 2015 2,500,000 2,100,019 1,346,879 753,141 64.14

2004000716 Feedermain Condition Assessmnt 2016 1,000,000 1,000,000 - 1,000,000 0.00

2004000717 Feeder Main Condition Assessmt 2017 500,000 500,000 - 500,000 0.00

Total Feedermains 7,000,000 6,100,019 2,388,487 3,711,532 39.16

Pumping Stations

2005000711 Hurst Pumpng Stn Bldg Repr 2011 900,000 75,000 53,278 21,723 71.04

2005000613 Tache Booster Pumping Station 2013 3,000,000 - - - 0.00

2005000314 Pump Station Reliability Upgrd 2014 1,500,000 1,453 1,453 - 100.00

2005001214 Pump Stn/Resevoir Upgrades 2014 3,200,000 3,200,000 2,819,809 380,191 88.12

2005000315 Pump Station Reliability Upgrd 2015 2,050,000 736,991 56,310 680,681 7.64

2005001115 Chlorine Upgrading Pumping Stn 2015 425,000 425,000 - 425,000 0.00
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2005001215 Pump Stn/Resevoir Upgrades 2015 5,225,000 5,225,000 4,062,669 1,162,331 77.75

2005000316 Pump Station Reliability Upgrd 2016 825,000 825,000 - 825,000 0.00

2005000616 Tache Booster Pumping Station 2016 1,000,000 300,000 115,501 184,499 38.50

2005000916 Deacon PS Suction Header Valve 2016 200,000 200,000 - 200,000 0.00

2005001216 Pump Stn/Resevoir Upgrades 2016 8,700,000 8,700,000 103,747 8,596,253 1.19

2005100200 Water SCADA Upgrade        MRP 2016 11,897,661 11,897,661 65,075 11,832,586 0.55

2005000317 Pump Station Reliability Upgrd 2017 3,659,000 3,659,000 - 3,659,000 0.00

2005000617 Tache Booster Pumping Station 2017 1,500,000 1,500,000 - 1,500,000 0.00

2005000700 Hurst Pumping Stn          MRP 2017 400,000 400,000 - 400,000 0.00

Total Pumping Stations 44,481,661 37,145,106 7,277,842 29,867,264 19.59

LBIS - Customer Service Conversion & Upgrade

2010000315 W&W GIS Enhancement Program 2015 100,000 100,000 - 100,000 0.00

Total LBIS - Customer Service Conversion & 

Upgrade

100,000 100,000 - 100,000 0.00

Watermain Renewals

2013100115 2015 Watermain Renewal Progr P 2015 17,000,000 17,000,000 16,285,049 714,951 95.79

2013100116 2016 Watermain Renewal Progr P 2016 19,000,000 19,000,000 11,596,377 7,403,623 61.03

2013100117 2017 Water Main Renewal Pro P 2017 18,500,000 18,500,000 - 18,500,000 0.00

2013500117 Saskatchewan Water Main 2017 4,830,000 4,830,000 - 4,830,000 0.00

Total Watermain Renewals 59,330,000 59,330,000 27,881,426 31,448,574 46.99

Water Treatment - Other

2002500414 Ultraviolet Light Disinection 2014 400,000 400,000 26,519 373,481 6.63

2002500514 Deacon Site Flood Protection 2014 300,000 - - - 0.00

2002000115 WTP-Projects and Review 2015 700,000 700,000 215,168 484,832 30.74

2002500615 WT Research&Process Opt Facili 2015 730,000 730,000 191,307 538,693 26.21

2002500517 Deacon Site Flood Protection 2017 1,825,000 1,825,000 - 1,825,000 0.00

2005001517 Ultraviolet Light  Upgrade 2017 1,735,000 1,735,000 - 1,735,000 0.00

Total Water Treatment - Other 5,690,000 5,390,000 432,994 4,957,006 8.03

Public Water Outlets

2001001713 Public Water Outlets 2013 750,000 750,000 - 750,000 0.00

Total Public Water Outlets 750,000 750,000 - 750,000 0.00
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Deacon Chemical Feed Facility

2002500515 Deacon Site Flood Protection 2015 1,825,000 300,000 - 300,000 0.00

Total Deacon Chemical Feed Facility 1,825,000 300,000 - 300,000 0.00

Aqueduct Intake Con Assmt

2012000215 Aqueduct Intake Con Assmt 2015 3,109,000 3,109,000 1,202,817 1,906,183 38.69

2012000216 Aqueduct Intake Con Assmt 2016 1,465,000 1,465,000 19,034 1,445,966 1.30

2012000217 Aqueduct Intake Con Assmt 2017 3,223,000 3,223,000 - 3,223,000 0.00

Total Aqueduct Intake Con Assmt 7,797,000 7,797,000 1,221,851 6,575,149 15.67

Customer Information and Billing System

2010001216 Customer Billing Upgrade 2016 380,000 380,000 64,516 315,484 16.98

2010001217 Customer Billing Upgrade 2017 930,000 930,000 - 930,000 0.00

Total Customer Information and Billing 

System

1,310,000 1,310,000 64,516 1,245,484 4.92

Deacon Res Box Culvert Rehab

2011000115 Deacon Res Cell Rehabilitation 2015 875,000 814,152 163,719 650,433 20.11

Total Deacon Res Box Culvert Rehab 875,000 814,152 163,719 650,433 20.11

Water System Security Upgrades

2001001513 Water System Security Upgrades 2013 500,000 500,000 466,285 33,715 93.26

2001001515 Water System Security Upgrades 2015 800,000 800,000 169,165 630,835 21.15

2001000716 Reg. Assmt of Water System 2016 450,000 450,000 130,657 319,343 29.03

2001001517 Water System Security Upgrades 2017 498,000 498,000 - 498,000 0.00

Total Water System Security Upgrades 2,248,000 2,248,000 766,107 1,481,893 34.08

Wilkes Reservor B Pit Upgrade

2011000211 Wilkes Reservor B Pit Upgrade 2011 600,000 400,000 108,028 291,972 27.01

Total Wilkes Reservor B Pit Upgrade 600,000 400,000 108,028 291,972 27.01

Various

2001002700 SL Aqued/Falcon Rvr Brid   MRP 2013 9,000,000 9,000,000 1,879,697 7,120,303 20.89

2001002914 552 & 598 Plinguet Fire Protec 2014 - 300,000 - 300,000 0.00

2010000814 Lab Info Mgmt Upgrade 2014 500,000 500,000 338,095 161,905 67.62
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2010001014 IT Continuity Plan 2014 150,000 150,000 - 150,000 0.00

2001002815 Water Conservation Study 2015 230,000 230,000 - 230,000 0.00

2001003015 Watershed & Asset Protection 2015 1,000,000 1,000,000 198,265 801,735 19.83

2001003215 Online Distr Water Quality Mon 2015 350,000 350,000 - 350,000 0.00

2001003315 Frozen Services Mgmt Syst 2015 515,000 515,000 46,805 468,195 9.09

2006000315 GWWD Railway Bridge Rehab 2015 1,400,000 771,000 720,144 50,856 93.40

2010000815 Lab Info Mgmt Upgrade 2015 500,000 500,000 33,204 466,796 6.64

2010001116 Web Self Service 2016 400,000 400,000 195,097 204,903 48.77

Total Various 14,045,000 13,716,000 3,411,308 10,304,692 24.87

Total Waterworks Utility 157,751,661 144,203,335 44,592,275 99,611,061 30.92

Solid Waste Disposal Utility

Various

2061000112 Misc Land Acquisition 2012 500,000 99 99 - 100.00

2060000313 Closed Landfills Dispo Study 2013 200,000 200,000 174,371 25,629 87.19

2060000513 Leachate Treatment Study 2013 200,000 118,000 117,500 500 99.58

2063000213 Summit Landfill-Leachate 2013 200,000 96,167 69,855 26,313 72.64

2064000213 Garbage&Recycle Cart Asset Man 2013 300,000 200,000 133,204 66,796 66.60

2065000813 CIWMS Conslt Supprt Transition 2013 400,000 400,000 161,653 238,347 40.41

2065000913 CIWMS-Source Seperated Organic 2013 200,000 200,000 156,511 43,489 78.26

2065001100 CIWMS-4R Wpg Depots        MRP 2013 15,423,000 15,423,000 9,728,045 5,694,955 63.07

2065000814 CIWMS Conslt Supprt Transition 2014 200,000 200,000 5,952 194,048 2.98

2063000115 Summit Landfill Closure 2015 330,000 244,000 218,013 25,987 89.35

2065001215 CIWMS-Material Recycling Fac 2015 1,000,000 1,000,000 98,566 901,434 9.86

2064000217 Garbage&Recycle Cart Asset Man 2017 250,000 250,000 - 250,000 0.00

Total Various 19,203,000 18,331,266 10,863,768 7,467,498 59.26

Brady Landfill

2062000313 Brady Landfill Staff Building 2013 800,000 - - - 0.00

2062000214 Brady Landfill Gas Capture Prg 2014 566,000 566,000 114,263 451,737 20.19

2062000415 Brady Road Resource Mgmt Facil 2015 550,000 550,000 123,591 426,409 22.47

2062000615 Brady Drainage Roadwy&Site Imp 2015 770,000 870,000 724,875 145,125 83.32

2065001415 Brady Road Mater Plan Develop 2015 400,000 400,000 203,939 196,061 50.98
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2060000316 Closed Landfill Site Improvmen 2016 200,000 200,000 - 200,000 0.00

2062000216 Landfill Gas Capture Expan 2016 1,600,000 1,600,000 - 1,600,000 0.00

2062000300 Brady Landfill-Staff Bldg  MRP 2016 3,250,000 3,250,000 21,098 3,228,902 0.65

2062000416 Brady Road Resource Mgmt Facil 2016 2,600,000 2,600,000 4,870 2,595,130 0.19

2062000616 Brady Drainage Roadwy&Site Imp 2016 600,000 600,000 108,584 491,416 18.10

2062000716 Brady Alternative Energy Study 2016 200,000 200,000 - 200,000 0.00

2060000617 Closed Landfill Site Improv RC 2017 182,000 182,000 - 182,000 0.00

2062000417 Brady Road Resource Mgmt Facil 2017 699,000 699,000 - 699,000 0.00

2062000617 Brady Drainage Roadwy&Site Imp 2017 200,000 200,000 - 200,000 0.00

Total Brady Landfill 12,617,000 11,917,000 1,301,220 10,615,780 10.92

Landfill Land Acquisition

2061000113 Misc Land Acquisition 2013 300,000 - - - 0.00

2061000117 Misc Land Acquisition 2017 799,901 799,901 - 799,901 0.00

Total Landfill Land Acquisition 1,099,901 799,901 - 799,901 0.00

Total Solid Waste Disposal Utility 32,919,901 31,048,167 12,164,988 18,883,179 39.18

Total Utilities 1,607,663,266 1,517,610,031 216,170,591 1,301,439,440 14.24

Total Report 3,170,243,713 3,238,647,826 1,134,163,854 2,104,483,972 35.02
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