
Project Initiation 

April 2017 

*Subject to Council approval and funding

Round 1 - Public and 
Stakeholder Engagement 

Late 2017 – Early 2018 

Prepare Preliminary 
Recommendations 

Fall 2019 - Summer 2020

Information Gathering 
and Analysis 

Spring – Summer  2017 
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Review and Analysis of 
Consultation Results 

Spring 2018 Round 2 - Public and 
Stakeholder Engagement 

Fall 2018 

Research Phase 

Spring – Summer 2019 
Round 1 - Public and 

Stakeholder Engagement 

Fall 2019 

Round 2 - Public and 
Stakeholder Engagement 

Fall  2020 

Finalize Infill Guidelines 
Document* 
Early  2021 

SPC endorses the Action Plan 
and prioritizes Intensification 
Criteria and Design Guidelines 

February 2019 

Stakeholder  
Focus Group Meetings 

June 2017 
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