
• Project Start
• Data Collection
• Geotechnical 

Monitoring and 
Analysis

• Development of Design

JANUARY - OCTOBER 2017

Submission of Preliminary 
Design Report

DECEMBER 2017

Stakeholder Meetings

 NOVEMBER 2017


