



331-2008 ADDENDUM 1

2008 WATERMAIN RENEWALS, CONTRACT 6

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID OPPORTUNITY

ISSUED: May 5, 2008
BY: Michael Robb
TELEPHONE NO. (204) 284-0580

THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID OPPORTUNITY AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: A20070419

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

- Revise: D14.1 to read: The Contractor shall achieve Substantial Performance within twenty-five (25) consecutive Working Days of the commencement of the Work as specified in D13. Notwithstanding the above, the Contractor shall achieve Substantial Performance by no later than June 27, 2008.
- Revise: D15.1 to read: The Contractor shall achieve Total Performance within thirty-five (35) consecutive Working Days of the commencement of the Work as specified in D13. Notwithstanding the above, the Contractor shall achieve Total Performance by no later than July 14, 2008.
- Revise D16.1 to read: If the Contractor fails to achieve Critical Stage 1, Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Working Day for each and every Working Day following the days fixed herein for same during which such failure continues:
 - (a) Critical Stage 1 - One thousand dollars (\$1,000.00);
 - (b) Substantial Performance - One thousand dollars (\$1,000.00);
 - (c) Total Performance - Five hundred dollars (\$500.00).
- Revise D16.2 to read: The amounts specified for liquidated damages in D16.1 are based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve Critical Stage 1, Substantial Performance or Total Performance by the days fixed herein for same.
- Delete: D20.3
- Delete: D20.4
- Delete: D20.5
- Delete: D20.6
- Delete: D20.7

Add: D24. DETAILED WORK SCHEDULE

- 24.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in C4.1 for the return of the executed Contract.
- 24.2 The detailed work schedule shall consist of the following:
- (a) a Gantt chart for the work based on the C.P.M. schedule; all acceptable to the Contract Administrator.
- 24.3 Further to 24.2(a), the Gantt chart shall show the time on a weekly basis, required to carry out the Work of each trade, or specification division. The time shall be on the horizontal axis, and the type of trade shall be on the vertical axis.

Add: D25. CRITICAL STAGES

- 25.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:
- (a) Critical Stage 1 – installation and hydrostatic leakage testing and disinfection of the watermain and water services, completion of the sewer repairs, compaction of backfill, grading of boulevard areas, and temporary surface restorations on Buffalo Place by June 20, 2008 to allow the pavement rehabilitation works by others to commence.

PART E – SPECIFICATIONS

Delete: E4.1

Delete: E4.5

Add: E6.3.3 Shop drawings for all excavation shoring in close proximity to the Fort Garry Feedermain shall be prepared in accordance with CW1100. All shop drawings shall be sealed by a Professional Engineer registered in the Province of Manitoba, experienced in the design of excavation shoring systems.

Revise: E9.1 to read: A portion of the proposed watermain alignment is situated beneath existing trees and shrubbery. The Contractor shall minimize the amount of clearing performed to install the watermain. No clearing operations shall occur until the Forestry Branch completes an appraisal on the trees being removed. Notify the Contract Administrator five (5) Working Days prior to commencing clearing operations. No separate measurement or payment will be made for clearing and grubbing. It shall be included in the prices for watermain installation.